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City of Reading Consent Decree 
Calendar Quarterly Progress Report 

Period Ending December 31, 2009 

V. REMEDIAL MEASURES 
A. General Duties 

7. Duty to Comply with Permit- In progress. The City's wastewater treatment 
plant had no NPDES permit violations during this quarter. 
8. Operation and Maintenance of the Facility - In progress. The City 
continues formalizing and documenting the operational and maintenance 
procedures related to the treatment plant, pump stations, collection system, and 
laboratory. 

B. Interim Measures 
9. Interim Compliance- Environmental Management System 

(a) Submission- Completed. Plan submitted to US DoJ, US EPA, and 
PA DEP on May 5, 2006. The City received comments from the P A DEP 
dated November 23, 2009 indicating compliance and encouraging the 
continuation of SCAD A and pretreatment improvements. The City awaits 
a response from the US DoJ and US EPA for the approval of the system 
and its components listed below as proposed. 
(b) Maintenance Management System- Continuing progress. The City 
continues the planned implementation of improved and expanded use of 
the Antero computerized maintenance management system. This ongoing 
increased use of the maintenance management system includes recurring 
work orders for maintenance upon discovery of the unaddressed cause of 
any problem. The use of this system is treated as an ongoing tool for the 
facilities' operations and maintenance. The wastewater treatment plant 
will migrate to the new CMMS being developed for the collection system 
due to the interrelated operations and maintenance activities. 
(c) Supervisory Control and Data Acquisition (SCADA) system 

1. Interim SCADA System - Completed and certified. 
2. Upgrades to SCAD A System- Not applicable. Upgrades not 

required based upon the submission and approval of paragraph 18. 
While not required by the Decree, the City continues progress with this 
operational tool in planning for the future plant improvements and 
ensuring operational consistency. Black & Veatch (B&V) has been 
retained to oversee the SCADA development for consistency and the 
development of standards and conventions for future use in the plant 
upgrades. Additional operational parameters continue to be added to the 
SCADA system. Troubleshooting is on-going regarding report generation 
and historical trending. The City has worked with B& V to develop the 
target enhancements with the existing SCADA system including alarm 
annunciation and history, security, and hardware and software upgrades. 
The security upgrades are complete while the other areas have ongoing 
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progress but not completion. Finally, options to utilize the SCADA 
system as a reference tool continue to be used for improvements to facility 
operations and maintenance. 
(d) Pretreatment Data Management System- Continuing progress. 

The City continues the ongoing data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet as analytical results are 
received from both City sampling and industry self-monitoring. 

10. Interim Plant Influent Monitoring- Completed and continuing as required. 
The City had compared two meters on the force main from the Sixth and Canal 
pump station (6&C PS) to the WWTP. One is close to the 6&C PS while the 
other is at the WWTP. Previously, the City had used the meter at the WWTP for 
the influent loading calculation. The City investigated the 42" force main routing 
for any causes of disparity in metering. Due to the age (1959) and condition of 
the primary device associated with the WWTP meter, the newer, non-invasive 
6&C PS flow meter is being used. Beginning with the 2009 annual report to P A 
DEP, this calculated data absent recycle loads will be used for influent load 
comparisons for annual reporting. This will continue until this is no longer 
required due to physical changes to the influent lines for both sampling and 
metering flow. 
As part of the influent monitoring, the City monitors the recycle flows as 
calculated from this influent load and the WWTP influent with recycles. A team 
has been created to evaluate and resolve questionable WWTP recycle loading 
data. This team has been assessing sample and flow data to determine the cause 
for what appears to be erratic or erroneous WWTP recycle data. A flow meter 
was added and sampling locations and techniques are being compared to assure 
representative samples are collected. Trending and comparisons to plant 
maintenance schedules have been determined to be part of the disparity and the 
team is continuing to investigate other influences. A pump was added for mixing 
to ensure the sample obtained for comparative purposes is representative of the 
influent with recycles and not subject to influences based upon location. 
Additional sampling from various locations contributing to this location will be 
planned to assess this. Results of this ongoing assessment will continue to be 
provided. 
11. Interim Trickling Filter Performance Measures - Completed. Plan 
submitted to US DoJ, US EPA, and PA DEP on February 17, 2006. Response 
received from US DoJ and EPA on May 3, 2006 approving the submission and 
the request to change sampling locations for trickling filter continuing monitoring. 
Response received from PA DEP on May 23, 2006 acknowledging compliance. 

(a) Performance Improvements- Completed and ongoing as part of the 
Operations and Maintenance plan using the Computerized Maintenance 
Management System. 
(b) Unit Efficiency Monitoring Recirculation Rate- Completed. 
(c) Recirculation Rate- Completed with flow monitoring continuing for 
the primary recirculation. Since the identification of available piping, 
secondary trickling filter recirculation has been in continual use. The 
combined recirculation was increased to 75% with marked improvements 
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in the biological growth noted on the secondary trickling filters. City staff 
has made physical modifications to improve the flow metering for the 
secondary recirculation rate. 
(d) Longer Term Monitoring and Reporting- Completed and 
continuing with modified locations as approved. 

12. Process Control Testing- Completed and continuing as required. Plan 
submitted to US DoJ, US EPA, and PA DEP on February 7, 2006. Response 
received from US DoJ and EPA on May 3, 2006 approving the submission and 
the request to change sampling locations for treatment units' continuing 
monitoring. Response received from PA DEP on May 23, 2006 acknowledging 
compliance. 
13. Dangerous Gas Detection- Completed. Plan submitted to US DoJ, US 
EPA, and PA DEP on February 7, 2006. Inspection and calibration are being 
done routinely and repairs are made when noted upon inspection. 
14. Certified Plant Operators- The City currently has six shift supervisors who 
are assigned in categories as follows: day, evening, night, and rotating shifts, 
operational maintenance, and administrative. The supervisors began continuous 
coverage on November 1, 2006 as scheduled. To ease the tracking of licensed 
employees for the facility, a table has been developed for the facility's shift 
supervisors, and related City management staff. The facility currently requires a 
P A DEP Class A-2 for the plant and an E-4 for the collection system. These dual 
certification requirements have been extended to appropriate plant staff as they 
are also responsible for the pump station in the collection system. Shift 
supervisors, by virtue of their written job description, are required to pass the 
appropriate certification examination within twelve (12) months ofhire or 
promotion into the position and all have done so. Most of the shift supervisors are 
new to the wastewater field. As a result, they are required to obtain the requisite 
operating experience prior to being issued their certification. During the third 
quarter of 2009, there were no changes with shift supervisors. All shift 
supervisors have received the appropriate P A DEP operator certification for the 
current facility as detailed in the table below. 
The selected treatment alternative, as approved under Paragraph 18, requires an 
A-I certification which is not currently required for the existing treatment plant. 
Most managers already possess this certification and some of the shift supervisors 
have studied and taken the activated sludge module in advance of the construction 
to be prepared for the plant's transition from trickling filters to activated sludge. 
Additionally, the City has been discussing flexibility with the certification 
wording with the AFSCME local representing first level supervisors so that 
changes in technology or certification requirements do not require additional 
contract negotiations. During the fourth quarter, an additional shift supervisor 
passed the examination module. Currently, two shift supervisors have this 
certification, two have passed the examination required for activated sludge and 
await the new plant to obtain the experience for the certification, and two have yet 
to pass the activated sludge examination module. 
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Employee Title P A DEP Certification 
Charles M. Jones, P. E. Director of Public Works A,E- 1,2,3,4 
Deborah A. S. Hoag, P. E. Utilities Division Manager A,E- 1,2,3,4 
Ralph E. Johnson Wastewater Superintendent A,E- 1 ,2,3,4 
Roger D. Hillibush Operations Supervisor A,E- 1,2,3,4 
Russell L. Stoudt Maintenance Supervisor A,E- 1,2,3,4 
Jackie C. Hendricks Environmental Program Coordinator A,E- 2,3,4 
Amy L. Morriss Laboratory Supervisor A,E- 1,2,3,4 
John P. Farrier Systems Superintendent E-4 
Gregory R. Fetter Shift Supervisor - Operational Maintenance A,E- 1,2,3,4 
Robert E. Gensemer Shift Supervisor - Administrative A,E- 2,4 Passed 1,3 
George E. Fultz, II Shift Supervisor- Day A,E-2,4 
Felix V. Stacherski Shift Supervisor - Evening A,E-2,4 
Daniel J. Dixon Shift Supervisor - Night A,E - 2,4 Passed 1,3 
Roger R. Spitler Shift Supervisor - Rotating A,E- 1,2,3,4 

As discussed in the March 21, 2006 meeting (and the July lOth telephone 
conference), the new supervisory employees do not have specific wastewater 
experience prior to their hire but are required to pass the certification exam within 
twelve months of hire. P A DEP certification experience and training 
requirements do not allow the issuance of the operator certification based solely 
on the passing of the examination. The City suggested changing from "individual 
shall be required to obtain certification within 12 months of the date ofhire" to 
"individual shall be required to pass the certification examination within 12 
months of the date ofhire." The City received a letter dated June 16, 2009 from 
P A DEP concurring with the language amendment. 
15. Operations and Maintenance Plan - Completed. Plan submitted to US 
DoJ, US EPA, and PA DEP on May 5, 2006. Progress continues with future 
planned activities as discussed in the submitted plan. In the assessment of key 
processes, the City took action to eliminate bottlenecks and vulnerabilities to 
improve the performance of the existing plant. This was done as a necessary step 
to ensure regulatory permit compliance until the construction and start-up of the 
new facilities. These are the interim improvements required in the Capital 
Improvements Plan. The City continues to make additional improvements 
beyond the initial assessments as part of the continual reevaluation and 
optimization of plant operations. The City will be updating this plan for internal 
use as many of the long-standing problem areas have been addressed. 
In the third quarter, operational focus unexpectedly switched to primary digestion 
when an internal biogas line repair became complicated. The digester had been 
out of service recently for inspection, testing, and repair of the biogas system 
including cover integrity. While out of service for the biogas line repair, biosolids 
were discovered in the lid's attic which impacts operation. During the fourth 
quarter, the contractor's emergency repair was completed with the tank returned 
to service. This is predicted to extend the life an additional seven to ten years. 
The City's intention to continue with preparations for the reduced summer permit 
limits that are effective in May was delayed by the above digestion focus. 
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Equalization of recycle waste strength was a key area identified to improve the 
reliability and consistent treatment in order to achieve permit compliance during 
the summer limit season with lower temperatures. During the fourth quarter, the 
overall plan was determined for converting a secondary digester holding tank to 
an equalization tank. The final layout including materials and equipment 
requirements was developed. Most of the equipment was ordered and received, 
and the operations and maintenance teams are working together to coordinate the 
project's construction and implementation. The goal is to have the construction 
complete and tank in use in time for 2010's change to summer permit limits. 
16. Staffing Plan- Completed. Plan submitted to US DoJ, US EPA, and PA 
DEP on November 30, 2005. 
17. Interim Wet Weather Operational Strategy - Completed. Plan submitted 
to US DoJ, US EPA, and PA DEP on November 7, 2006. Response received 
from US DoJ and EPA on May 9, 2008 approving the submission with notations 
about overflows and bypass relief points. Separate response received from P A 
DEP on May 9, 2008 approving the submission. 

C. Long Term Evaluation and Construction Schedule 
18. Treatment Plant Alternatives Submission - Completed. See below. 

(a) Existing Plant Process Evaluation Report- Completed. Report 
submitted to US DoJ, US EPA, and PA DEP on February 17, 2006. 
Response received from US DoJ and EPA on May 3, 2006 approving the 
submission and the validity of the evaluation presented. Response 
received from PA DEP on May 23, 2006 acknowledging compliance. 
(b) Evaluation of Treatment Alternatives Report- Completed. Report 
submitted to US DoJ, US EPA, and PA DEP on February 17, 2006 and 
formal presentation of the report and findings conducted at March 21st 
meeting. Response received from US DoJ and EPA on May 3, 2006 
approving the submission and the selected liquid and solids treatment 
technologies. Response received from P A DEP on May 23, 2006 
acknowledging compliance. At the May 26, 2009 meeting, the City 
requested the ability to have the regulators re-consider the biosolids 
handling alternatives and selection based upon changes in the regulatory, 
environmental, and economic climate in the past few years. The revised 
information B&V originally prepared for the City's review and 
consideration was submitted to US DoJ, US EPA, and PA DEP on June 
30, 2009 for review and consideration. In the November 23, 2009 
correspondence from PA DEP, there were no negative comments 
regarding the biosolids revision and the agency supported the selection of 
ultraviolet disinfection and relocation and construction of a new outfall. 
No formal comments have been received to date from US DoJ and US 
EPA on the additional information submitted. 

19. Capital Improvements Plan- Completed. Report submitted to US DoJ, US 
EPA, and PA DEP on February 16, 2007. Preliminary costs for biological 
treatment and solids handling facilities were developed as part of the plant and 
treatment alternatives report. Common facilities including headworks facilities, 

Page 5 of29 



clarification, disinfection, and discharge are planned that were not required for the 
treatment alternative report. B& V prepared alternatives and cost estimates for 
wastewater routing between the 6th and Canal area and the WWTP as well as 
plant and pump station improvements required as a result. This was presented to 
City Council for their consideration and decision. Following their direction, B&V 
resumed the design of the WWTP headworks and influent pumping station as well 
as beginning the tunnel design from the 6th and Canal area to the WWTP. The 
team worked to get the headworks design on the same schedule as the remainder 
of the WWTP for design and construction as it is a critical element to be included 
in that bid package. A Notice to Proceed for the tunnel and influent pump station 
design was issued to B& V to minimize the schedule impacts while the formal 
contract amendment was developed and reviewed prior to execution. During the 
fourth, additional geotechnical investigation was ongoing along the proposed 
tunnel route. Additional details are included in the B& V report summary that 
follows. 
In the assessment of key processes for the Operations and Maintenance Plan, the 
City took action to eliminate bottlenecks and vulnerabilities as well as to evaluate 
and make cost-effective interim upgrades for performance improvements to the 
existing plant. This was previously submitted as part of the Operations and 
Maintenance Plan required by Paragraph 15. The continual reevaluation and 
optimization of the existing plant operations is ongoing with current update 
information noted above in Paragraph 15. 
20. Request for Proposals - Completed. The City issued a request for 
qualifications (RFQ) for the implementation of the selected treatment alternative 
to identify design firms to be invited to submit a proposal in response to the City's 
request for proposals (RFP). City Council awarded the $12,954,355 contract to 
Black & Veatch on March 24, 2008. The final contract was executed on June 23, 
2008 with a retroactive effective date of March 25, 2008. 
The City requested proposals for WWTP upgrades project management (PM) and 
construction management (CM). City Council awarded the $7,825,075 contract 
for both PM and CM to the team of Hill Intemational!W eston Solutions/Hazen 
and Sawyer (HWH&S) on September 8, 2008. The final contract was executed 
on November 11, 2008 with a retroactive effective date of September 9, 2008. 
21. Permit Applications and Design -Ongoing. A permitting coordination 
meeting was conducted on June 30th with the following regulatory agencies 
represented: PA DEP, US Army Corps ofEngineers, Delaware River Basin 
Commission, and Berks County Conservation District (BCCD). Of note, the 
BCCD does not exist as is had and has been reorganized. During this transitional 
time, during this time there have been numerous issues with how this project will 
be handled for review, permitting, and inspection. 
An internal City permitting coordination meeting to introduce details of the 
project to City planning, zoning, building, and code officials occurred on July 7th 
in an attempt to expedite the internal approvals process. They have indicated 
when they want to be updated and what level of design drawings they will be 
revtewmg. 
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B& V ahs developed numerous permitting scenarios based upon the various 
components for the project as a whole and the manner in which different 
regulators and permitting bodies will review the plans. 
A summary of the progress reports received from B& V for the WWTP design 
performed this quarter is attached. 
A summary of the progress reports received from HWH&S for the WWTP 
PMICM tasks performed this quarter is attached. 
As discussed and requested at the May 26, 2009 meeting, the June 30, 2009 
submittal included an updated design and construction schedule for review and 
consideration. A July 15, 2009 submittal provided the requested additional 
information regarding the construction management aspect of the project. 
22. Permitting- Not applicable. 
23. Construction Completion- No progress. 
24. Start-Up and Operation- No progress. 

D. Collection System 
25. GIS Mapping System - In progress. See below. 

(a) Purpose of GIS System -Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- In 
progress. The 2005 aerial photography of the collection system has been 
accepted following quality control checks by the City GIS Coordinator. 
With the assistance of City sewer team personnel, ATS Chester began 
field data collection in July, 2006. The initial phase for field data 
collection is the sanitary interceptors and force mains with phase two 
being the remaining sanitary structures. The GIS mapping follows each 
phase's data collection with submission to the City for review ari.d 
approval. Following schedule and data quality issues with ATS Chester, 
the City's legal counsel was able to reach an amenable agreement which 
requires the City to begin fresh and not rely on any ATS Chester data in 
our possession. The City discussed the impact of this contract on the 
Consent Decree deadlines in the May 26, 2009 meeting with the US DoJ, 
US EPA, and PA DEP. Following an expedited RFQ/RFP review process 
for interview and selection, City Council awarded a contract to Wool pert 
on August 24th. Contract details are being negotiated with a Notice to 
Proceed expected to be issued shortly. During the fourth quarter, a project 
kickoff meeting was conducted to allow for the database structure and 
setup to occur in advance of the contract execution. The anticipated 
schedule was included in the June 30, 2009 submittal for review and 
consideration. 
(c) GIS Mapping of the Storm Water Collection System - In progress. 
The third phase for field data collection and GIS mapping is the storm 
water system. This is included in the new GPS contract discussed above. 

26. Sanitary Sewer System Evaluation Program 
(a) III Analysis by Subsystem 
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During this quarter, B&V and the City continued discussing the 
scheduling and coordination for the collection system 
investigative, mapping, modeling, and rehabilitative work. 
1. Baseline Flow and Rainfall- In Progress. The flow 
monitoring and data reduction have been completed by B& V for 
the I&I analysis. A draft report was submitted to the City for 
review and comment. Limited reliable data was available for the 
existing system and tributary populations. Draft prioritization of 
areas and predictions for peak flows were developed; however, 
data is being refined as new information is received. The hydraulic 
modeling of the interceptors is a key to re-evaluating priorities 
based on projected bottlenecks that may exist. The City has met 
with all of the satellite municipalities to gather information on 
current and future populations, I&I mitigation programs, and 
definition of tributary areas. 
2. Hydraulic Modeling- In Progress. The City has reviewed its 
system configuration and limitations for consideration in the 
selection of a hydraulic model. Based on the complexity of the 
system, B&V recommended a dynamic model named Info Works. 
Upon the receipt of a final data delivery from the prior GPS 
consultant on December 24,2007, B&V set up and began 
calibrating the model. The data received still contained numerous 
apparent inaccuracies including incorrect pipe diameters which 
negatively impacts the hydraulic modeling. A detailed review of 
the data received was done to determine the extent of problems to 
be expected during the detailed hydraulic modeling. A test run of 
the hydraulic model with this data yielded 2700 errors which keep 
the model from running. In addition, there were 1800 warnings 
and 8800 information messages. This preliminary model run with 
the GPS data confirmed the concerns about the data quality. The 
City has concerns about the schedule for completing the modeling 
based upon the ongoing issues with the quality of data received 
from the GPS field verification. This task is dependent upon the 
GIS mapping discussed above. The hydraulic modeling 
requirements were discussed explicitly in the GPS pre-proposal 
conference with the phases of work to expedite the areas necessary 
for the hydraulic modeling. 

(b) Sewer System Evaluation Survey- In Progress. The process for the 
SSES was initiated with the flow monitoring program for the 1&1 analysis. 
The City worked with B& V to develop a manhole numbering system for 
the sanitary sewer system. A preliminary assignment of identifiers was 
made to manholes indicated on available historical mapping. The 
numbering system will be refined as the GPS field inventory is conducted 
and the City is able to resolve discrepancies found between record 
drawings and the actual infrastructure in the field. Although not explicitly 
required within the Consent Decree, the City has engaged B& V to develop 
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a maintenance, operation and management (MOM) plan for the collection 
system in order to help set priorities and standardize operations of City 
sewer crews. The MOM plan is intended to serve as a guide for the 
execution of the required SSES as well as ongoing future maintenance of 
the collection system. B& V has provided draft technical specifications for 
additional system evaluation to be conducted in accordance with the I&I 
report recommendations. The smoke testing contract was awarded by City 
Council on September 22, 2008. Due to the time preparing and executing 
final contract documents, work was unable to be initiated prior to the 
freezing of the ground. Smoke testing began this quarter with a kickoff 
meeting on August 6, 2009 and field work beginning August 24, 2009. A 
measured total of 625,14 2 lineal feet were smoke tested of the 715,546 
lineal feet anticipated in the subareas being investigated for inflow. The 
smoke testing as well as other field investigative work is weather 
dependent. Since that has been completed, there are various types of 
follow-up tasks being completed by both the City and the contractor 
including: manhole verification for missing and additional manhole 
locations, dyed water tracing for suspected sources, and data compilation 
and organization for final reporting. 

27. Rehabilitation Plan- No progress. The SSES is required to commence by 
May 7, 2008 while the dependent rehabilitation plan is due prior to the study on 
which it is based 
28. Rehabilitation of Priority Areas of Collection System- No progress. 
29. Wet Weather Operation Plan- Completed. Plan submitted to US DoJ, US 
EPA, and PA DEP on May 7, 2007. Response received from US DoJ and EPA on 
May 9, 2008 approving the submission with notations about overflows and bypass 
relief points. Separate response received from PA DEP on May 9, 2008 
approving the submission. 

E. Pretreatment Program 
30. General Duty- In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. 
32. ERP - Penalty Escalation and Compliance Schedule - In progress. The 
City has been escalating penalties for all industries that are in significant non­
compliance for a given parameter for two consecutive quarters. AS penalty 
escalation had not been detailed in the ERP, the City has documented the process 
and amounts as a reference tool. 
33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. The 
City continues issuing penalties for compliance issues that were not fined 
previously such as pH, late reports, late sampling, and late permit applications. 
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34. Local Limit Adoption by Contributing Municipalities - In progress. Most 
of the municipalities have adopted the City's sewer use ordinance providing 
permitting and enforcement abilities for the City with industrial users. All the 
municipalities with permitted industries have adopted the ordinance. US EPA 
provided the status from the 2005 audit listing the municipalities requiring 
ordinance adoption. This has been discussed with solicitors and directly with 
individual municipalities in question. Electronic versions of the City's sewer use 
ordinance have been provided to each municipality, engineer, and/or solicitor to 
prepare for adoption. The City has requested notification and proof of ordinance 
adoption be submitted. This is being re-evaluated as the inter-municipal 
agreements are being discussed. Additional language pointedly addressing this 
issue is included in the proposed inter-municipal agreements. 
35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain 
information in order to send a survey to evaluate nonresidential users that may be 
subject to the pretreatment program. This has been requested among other 
submissions from individual municipalities. This was also discussed with the 
municipal meetings conducted in 2007 and municipal field meetings conducted in 
2008. The City will be requesting assistance from a consultant or temporary 
direct hire due to the large number of surveys and inspections required. 
36. Increased Monitoring for Violators - In progress. The City continues to 
increase City sampling and self-monitoring for frequent violators. In general, 
permits may be amended or re-issued requiring multiple resamples for parameters 
with prior compliance issues. Some permits require increased frequency of 
monitoring for multiple quarters of compliance prior to returning to a less 
frequent self-monitoring schedule. Additional monitoring by both the City and 
the industry is being tracked. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B& V to address the comments and concerns. The City 
will be evaluating options to complete addressing the noted concerns due to 
timing. The technical specifications for an RFP are under development, and the 
City has begun investigating the use of temporary experienced direct hires to 
accomplish these tasks. 
39. Quarterly SNC Reports to US EPA- In progress. 

IX. CIVIL PENALTY 
47. and 49. Penalty Amount and Payment Instructions- Completed. 
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X. SUPPLEMENTAL ENVIRONMENTAL PROJECTS: Angelica 
Stream Restoration 

52. Details of SEPs listed below 
a) Background- Not applicable. 
b) Goals of SEPs- Not applicable. 
c) Removal of excess sediment and soil stabilization SEP­
Completed. 
d) Angelica Creek Restoration SEP - Completed. 
e) Angelica Creek Riparian Buffer SEP- Completed. 
t) Wetland Creation SEP -Completed. 
g) Flood plain Meadow SEP - Completed. 
h) Annual Maintenance and Access to SEPs- Ongoing. Seasonal 
maintenance and mowing has begun. 
i) Design Costs and Final Plan - Completed. 
j) Defendant Certification- Not applicable. 
k) · SEP Completion Report- Completed. Report submitted to US DoJ, 
US EPA, and PA DEP on January 30, 2008 as part of the 4th calendar 
quarterly progress report. 

The Angelica Environmental Park ribbon cutting ceremony was held on 
July 28, 2008. 

Page 11 of29 



Additional Items related to Consent Decree 

Personnel 
Operator Certification- In 2005, the City administration supported management in 
both water and wastewater during AFSCME contract negotiations. Personnel in 
certain rank and file positions are given 24 months in which to pass the appropriate 
certification exams. New hires or transfers into operations are advised of the 
certification need initially and given materials to read and review as part of their 
orientation and training. Based on the AFSCME contract language, July 15, 2007 
was the initial date for employees who were in operational positions 24 months ago to 
be required to be certified. From there, new employees' certification requirements 
are being tracked based on their position start date. The positions requiring 
certification are Fritz Island Operator (Plant Operator), Pump Tender, and Belt Filter 
Press Operator (Solids Operator). The first two positions each have four people to 
provide continual coverage while the last position currently has two people providing 
two shifts weekdays and weekend coverage as needed. The current AFSCME 
contract allows some additional flexibility related to uncontrollable changes in 
certification requirements due to process changes or regulatory changes. 
Currently, some employees are being affected by PA DEP's 2009-2010 budget year 
reduction in funding for wastewater certification programs and support. The 
employees are eligible for certification upgrades currently which are pending due to 
lack of program funding. During the fourth quarter, there were numerous personnel 
transfers in these positions as a result of Citywide layoffs and the bumping process as 
well as the normal bidding process. The following table shows the updated 
certification status of the rank and file employees in the positions requiring 
certification. 

Position P A DEP Certification 
Plant Operator - Day A,E-2,4 
Plant Operator - Evening A,E-2,4 
Plant Operator - Night A,E- 1,2,3,4 
Plant Operator - Rotating A,E-2,4 
Pump Tender- Day A,E- 2,4 
Pump Tender - Evening A,E- 2,4 
Pump Tender- Night E - 4 Passed exam A - 2 
Pump Tender- Rotating E - 4 Passed exam A - 2 
Solids Operator - Day Due 06/16/2010 
Solids Operator - Evening Position open for bidding process 

The City also has certified employees in positions not requiring certification. This is 
being reported as there is interest in obtaining certification by employees not in 
positions where it is a requirement. Two maintenance employees sat for operator 
certification and passed differing modules but not ones in combination as required to 
be listed below. 
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Position PA DEP Certification 
WWTP Laboratory Technician A,E-2,3,4 
WWTP Laboratory Technician A,E-2,3,4 
WWTP Service Utility Passed exam E - 4 
System Equipment Operator 2 E-4 

Additional WWTP Upgrades-
Although not specifically discussed in the Consent Decree, the following upgrades 
are being included in the WWTP upgrades for technical and operational necessity of 
the required improvements. 
New WWTP Outfall- During the first quarter of2009, the City realized the need for 
a new outfall as B& V had done additional investigation on the current outfall pipe 
compared to the design flows for the WWTP upgrades. B& V has contacted P A DEP 
regarding the design constraints for this to be included in the WWTP upgrades. This 
will require additional permitting and coordination as the outfall is currently 
submerged below the Schuylkill River and proposed to remain that way. The update 
on this progress will be included in the B& V summary as it is included in the WWTP 
design contract. 

Operations and Maintenance 
Computerized Maintenance Management System (CMMS) for Collection 
System- To adequately perform and document an ongoing infiltration and inflow 
program, catalog televisual inspection, and track service calls and repairs in the 
collection system, the City determined the need for a formal method to catalog the 
information. Geographical documentation ofthis information was the selected 
method for the database structure. The City has a static database of City information 
Woolpert has prepared for testing and training purposes. Woolpert made 
modifications to incorporate the existing work order format, priority, and assignment. 
Recurring safety and administrative functions are being incorporated into the existing 
CMMS and will be migrated into this software. Ultimately, this software is planned 
to be used in much of the Public Works Department. 
A faster communication speed to City Hall servers is required to run the software 
efficiently as viewing the static database is rather challenging to our communication 
system. The City's Information Technology (IT) division of the Finance department 
is now involved in attempting to address the communication speed problem. During 
the third quarter, the Finance Department and its IT division decided to require the 
utility to replace the existing telephone lines and mount them on the poles as the first 
step in improving communication speed. Ultimately, this was completed but 
communication speed has not improved. During the fourth quarter, IT and Finance 
returned to the concept of using wireless communication and involved the Law 
department with the use of a tower for components. While the legal and technical 
hurdles are being addressed, the contractor has been authorized to purchase the 
equipment required. Once this is complete, the CMMS project can be restarted. 
42" Force Main and WWTP Influent Routing-This conveyance is impacted by 
the hydraulics with the WWTP design and has been reviewed by the City and the 
PMICM team. Due to the WWTP upgrades impact on hydraulics and the collection 
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system in this area, this must be addressed to not impact the design and construction 
schedule for the WWTP. This topic was discussed with City Council on several 
occasions as well as a public meeting conducted on May 27, 2009. On June 8, 2009, 
Council voted to authorize and direct B& V to incorporate the tunnel option into the 
WWTP design. Preliminary engineering and planning for additional geotechnical 
investigation continued with a formal Notice to Proceed issued on September 28, 
2009 while the contract amendment was being negotiated between B&V and the City. 
The design update will be included in the B& V update in the future. 

Laboratory and Administration 
Land and Building- The City purchased a parcel of land in 2005 adjacent to the 
wastewater treatment plant to be used for the construction of a new building for the 
administration, laboratory, and collection system. The City purchased a second 
adjacent parcel in March 2007. The City intends to construct a LEED-certified, 
'green' building and an access bridge across the Mifflin Arm of the Schuylkill River 
to the WWTP. On February 23, 2009 City Council awarded the civil engineering 
services contract to Herbert, Rowland & Grubic (HRG) and the architectural services 
contract to Seiler+ Drury (S+D). Each firm's contract documents have been 
executed. Of note, sketch plans for land development review and consideration have 
been submitted to Cumru Township's Planning Commission (PC) to introduce the 
project at their June meeting. The project has been separated into phases with the 
building as phase one and the bridge connecting to the WWTP as phase two to 
expedite the PC review and approval. Conditional fmal plan approval for phase one 
was received at the September 14th PC meeting with the Township Commissioners 
approving the project at their September 15th meeting. Requisite permitting is being 
finalized and the individual firms' detailed summary of work for the quarter follows. 
During the fourth quarter, demolition plan and specifications were finalized to raze 
the existing structures salvaging some materials for reuse. This contract was awarded 
and is in the process of being executed. 

Administrative 
Contributing Municipalities - The City and B& V met individually with the 
municipalities that contribute flows to the City's wastewater system and plant to 
provide background information and the City's current status including technical 
information related to the Consent Decree requirements. Also, the City wanted to 
obtain current status of flow projections and I&I reduction efforts. Some 
municipalities and authorities had their own staff or officials in addition to the 
appropriate engineers. In addition to the Consent Decree requirements for plant 
upgrades and system projects, the need for municipal adoption of the City's sewer use 
ordinance was discussed as well as the need for ongoing communication regarding 
non-residential customers both being related to the industrial pretreatment program. 
Finally, the process to be followed when planning for new development and the use 
ofPA DEP planning modules were discussed as well. 
Field meetings were conducted in the spring and summer of 2008 to inspect each 
connection point, metering location, and terminal pumping stations to the City system 
as well as available mapping for the system. This information is being used to 
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develop more accurate service area mapping by connection point. Follow-up 
meetings have been conducted to view interconnection points between contributing 
municipalities and additional information requests have been made based upon the 
findings of each meeting. 
The City solicited proposals from legal firms to assist in the evaluation of the existing 
Intermunicipal agreements (IMAs) and the renegotiation of new IMAs. Proposals 
were received on May 27, 2009 with review, interviews, and selection expedited prior 
to the June 8, 2009 Council award of contract. Fox Rothschild reviewed the City's 
existing IMAs and other wastewater IMAs, met with the City's committee, drafted 
revised and reorganized IMAs for review, and met informally with larger bulk 
municipal customers. The new IMAs will shortly be presented to the municipalities 
to begin discussions. 
Funding - Some key aspects of funding clarification were added to the RFP for the 
WWTP PM team discussed above in paragraph 20. Grant funding is included in the 
PMICM update that follows. The City learned on July 13, 2009 that they were 
awarded a $5 million grant in the first round ofH20 PA grants. Research was 
conducted to determine the action required for release of $500,000 in the form of a 
US EPA STAG grant designated for the City in the 2009 federal budget. Meetings 
were conducted with various agencies regarding fmancing the capital improvements. 
These tasks were done by the PM team and are included in their report. 
Financing - The City and its support team has been working to determine the rate 
impact on the users based upon the financing required for the projects. The needs for 
going to the bond market are being reviewed and prepared. From the technical 
aspect, an engineer's report is required to obtain the revenue bonds. During this 
quarter, B&V as the design engineer submitted a proposal to do a phased approach to 
the complete engineer's report beginning with an affordability study. 
Response Times and Clarifications - The City continues to work in good faith on 
compliance issues outlined within the Consent Decree. There is concern regarding 
delays in regulatory responses for questions posed during meetings or within progress 
reports. As investigative field work in the collection system intensifies, previously 
identified concerns regarding timeline discrepancies within the Consent Decree 
become more evident. Clarification is critical to allow the City to balance the 
allocation of human and fmancial resources in efforts to maintain compliance. 
P A DEP Meetings - B& V has been in telephone contact with P A DEP on several 
permitting issues relative to the WWTP design. 
NPDES Permits and Limits -A May 28, 2009 NPDES draft permit was received 
from PA DEP for the permit which expired on May 1, 2006. The City reviewed the 
draft limits and began preparing a comment letter to discuss the permit changes as 
well as the requested information to be incorporated. As discussed in a May 2008 
meeting with the permit writer, the final NPDES Part I discharge permit is not 
anticipated to be released prior to the Part II construction permit per the P A DEP 
policy when improvements are being planned for a facility. A May 28, 2009 draft 
permit was received for review and comment. The City issued a comment letter and 
met with the permit writer to prepare for the fmal discharge permit issuance. Another 
draft permit was received electronically on December 3, 2009 and the City is in the 
process of reviewing and commenting on the draft received. 
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VI. REPORTING REQUIREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems - See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement -

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry of the person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

Deborah A.S. Hoag, 
Utilities Division M 
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Black & Veatch WWTP Design Engineering Progress Report 
Fourth Quarter 2009 Summary 

Project Management 
• Conducted weekly project team conference calls to review progress and coordinate tasks. 
• Participated in weekly coordination conference calls with the City and PM/CM. 
• Worked on Front-end Documents for specifications 
• Met with City to review and discuss amendment request. 
• Provided additional project schedule information as requested. 
• Attended meeting to discuss financial services for the project being requested of 

B&V 
• Worked on development of requested scope of services for financial activities 

including rate study and bond feasibility study 
• Conducted weekly project team conference calls to review progress and coordinate tasks. 
• Participated in weekly coordination conference calls with the City and PM/CM. 
• Met with City to review and discuss amendment request. 
• Provided additional project schedule information as requested. 
• Attended meeting to discuss fmancial services for the project being request of 

B&V 
• Worked on development of requested scope of services for fmancial activities 

including rate study and bond feasibility study 
• Continued discussions with the City regarding the rate study and bond feasibility 

study. 
• Received and responded to PM/CM comments on Amendment No. 1. 
• Conducted weekly project team conference calls to review progress and coordinate tasks. 
• Participated in weekly coordination conference calls with the City and PM/CM. 
• Continued to provide support for development of contract for rate study and bond 

feasibility study. 
• Continued working with the City in review of amendment items. 
• Participated in discussion with Entech and MetEd for review of power supply for 

the plant. 

Design 
• Level2 workshops (10/5,6,7 and 10/28) 
• Receipt and response to PM/CM comments to Level 2 submittal 
• Development and submittal of cost opinion for Level 2 
• Receipt and review of City's requested spare parts list 
• QAIQC of Level 2 Documents 
• Initiation ofLevel3 activities 
• Working with Geotechnical subconsultant to finalize geotechnical report 
• Working with surveyor for test-pit locations 
• Continued review of digester gas reuse options 
• Receipt of staging area requests from PM/CM 
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• Review and coordination of equipment installations for City visits 
• Continued attempts to coordinate activities with MetEd 
• Provided additional background and calculations for fmal clarifier sizing 
• Coordination efforts with HRG for lab admin building design 
• Provided minutes from Level 1 Headworks review meeting 
• Review of Entech proposal for work with substation and MetEd 
• P&ID review meeting 
• Researched scum concentrators at the request of the City 
• Provided information as follow-up to Cumru township for their 10/20 meeting 
• Provided front end documents for review by the City and attorney 
• Worked on updates to BDR 
• Prepared and distributed Level 2 workshop meeting minutes. 
• Received PM/CM's Level2 interim comments (1112) 
• Received PM/CM's Level2 fmal comments (12/2) 
• Continuation of Level 3 activities 
• Working with Geotechnical subconsultant to finalize geotechnical report 
• Working with surveyor for test pit locations 
• Continued review of digester gas reuse options 
• Review and coordination of equipment installations for City visits 
• Continued attempts to coordinate activities with MetEd 
• Coordination efforts with HRG for lab admin building design 
• Received staging area info from PM/CM 
• Test pits on plant site 
• Review of spare parts list received from City 
• Worked on MetEd ROW for future utilities 
• Updated BDR 
• Received level 2 comments from PM/CM on Nov 25th 
• Worked with architect for coordination with lab admin bldg 
• Review of post aeration options 
• Modified pumps in thickened sludge and centrate decant PS 
• Site visit to Connecticut for equipment review 
• Reviewed locations for additional equipment site visits 
• Received PM/CM comments on level 2 cost opinion 
• Worked on sampler enclosures 
• Reviewed utility water demands 
• Continued work on geotechnical report 
• Reviewed sampling of side streams with City - sampling sink vs. sampler 
• Review of hoists for pump removal throughout plant 
• Reviewed reuse vs. replacement of existing 42" FM on WWTP site with City-

replacement was selected 
• Provided concept for FOG facility bldg - approved by City 
• Reviewed centrate discharge - gravity vs. pumped - gravity selected 
• Provided info on surveying costs 
• Received clarification from City on steam cleaning equipment to be supplied 
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• City revisited previous decision to use packing for all pump seals 
• Met with City and PM/CM to review design comment matrix. 
• Continuation of Level 3 design and submittal preparation. 
• Received comments from PM/CM on front-end documents and Division 1 

specification sections on December 18, 2009. 
• Working with Geotechnical subconsultant to finalize geotechnical report 
• Working with surveyor for test pit locations 
• Developed and submitted digester gas utilization for facility heating 

memorandum (TM-16). 
• Review and coordination of equipment installations for City visits 
• Continued attempts to coordinate activities with MetEd 
• Coordination efforts with HRG for lab admin building design 
• Reviewed proposed post aeration modifications with the City. 
• Continued review and coordination of centrifuge installations for site visit. 

Permitting 
• Continued work with regulators and development of storm water permitting 

documents 
• Meeting with BCCD and continued coordination given the transition of the 

District office 
• Continued work with identifying mitigation plan requirements for red bellied 

turtle 
• Contact with PennDOT on permitting requirements 
• Contact with Norfolk Southern on permitting requirements 
• Received and submitted Bog turtle report 
• Work on land development permit requirements 
• Provided proposed stormwater management alternatives to City for review 
• Continued work with regulators and development of storm water permitting 

documents 
• Meeting with BCCD and continued coordination given the transition of the 

District office 
• Continued work with identifying mitigation plan requirements for red bellied 

turtle 
• Contact with PennDOT on permitting requirements 
• Contact with Norfolk Southern on permitting requirements 
• Received and submitted Bog turtle report 
• Work on land development permit requirements 
• Provided proposed stormwater management alternatives to City for review 
• Retained subconsultant to develop mitigation plan for the turtle habitat. 
• BCCD meetings - process and expedited review 
• Met with P ADEP and provided BDR 
• Continued stormwater design 
• PADEP meetings for permitting 
• Worked on post construction Stormwater management plan 
• Review ofFEMA data 
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• Worked on red bellied turtle mitigation plan 
• Worked on Bog turtle clearance 
• Provided information on fmal clarifier loadings 
• Confirmed agencies will provide conditional approvals and concurrent reviews 
• Reviewed permitting requirements with DRBC 
• Worked with agencies to clarify fees and schedules 
• Worked with regulators on separating tunnel/ IPS and WWTP permitting 
• Provided applications and fees to City for BCCD and DRBC 
• Provided sample tunnel permits to P ADEP for reference 
• Continued work w/ regulators on requirements for stormwater permitting 
• Continued coordination with BCCD for permit application submittal. 
• Continued work identifying mitigation plan requirements for red bellied turtle 
• Work on land development permit requirements 
• Continued review of tunnel permitting requirements with PADEP, BCCD, and 

ACOE. 
• Received and reviewed draft permit information provided by PADEP. 
• Requested status updates from City on permit application fee check requests. 

Site Investigations 
• Continued coordination with BIA on surveying efforts. 
• Marked locations for potholing of potential pipe conflicts. 
• Continued surveying efforts for Sixth and Canal area and Tunnel alignment. 
• Continued coordination with Lab admin building and firing range. 
• Continued coordination with BIA on surveying efforts. 
• Marked locations for potholing of potential pipe conflicts. 
• Continued surveying efforts for Sixth and Canal area and Tunnel alignment. 
• . Continued coordination with Lab admin building and firing range. 
• Continued coordination with BIA on surveying efforts. 
• Continued surveying efforts for Sixth and Canal area and Tunnel alignment. 
• Continued coordination with Lab admin building and firing range. 

Geotechnical Services 
• Completed geotechnical investigations of the mine area probes. 
• Continued review of comments on Geotechnical Data Report being utilized for 

design. 
• Completed geotechnical investigations of the mine area probes. 
• Continued review of comments on Geotechnical Data Report being utilized for 

design. 
• Continued review of comments on Geotechnical Data Report being utilized for 

design. 

Tunnel I Influent Pump Station Design 
• Continued survey for tunnel design. 
• Continued planning, negotiations, and scheduling of geotechnical subconsultants 

for the Phase 2 geotechnical investigation. 
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• Reviewing local sewer connections requirements for connection to tunnel. 
• Requested City makes contact with property owners regarding project. 
• Contacted Brentwood to discuss project. 
• Continued work on design of influent pump station. 
• Continued design efforts and planning 
• Planning for surface connections and drop structure designs 
• Planning for shaft locations and drop structure design 
• Contact with property owners for boring program 
• Coordination of field activities for borings given City's notice on 9/28 
• Discuss of permitting requirements with regulators 
• Performing survey work along alignment 
• IPS layout conceptual design 
• Tech Memo 13 development and review (10/28) with City 
• Coordination with tunnel design activities 
• Coordination with pump vendors 
• Continued survey for tunnel design. 
• Continued planning, negotiations, and scheduling of geotechnical subconsultants 

for the Phase 2 geotechnical investigation. 
• Reviewing local sewer connections requirements for connection to tunnel. 
• Continued work on design of influent pump station. 
• Continued design efforts and planning 
• Planning for surface connections and drop structure designs 
• Planning for shaft locations and drop structure design 
• Contact with property owners for boring program 
• Coordination of field activities for borings given City's notice on 9/28 
• Discuss of permitting requirements with regulators 
• Performing survey work along alignment 
• IPS layout conceptual design 
• Provided meeting minutes for Tech Memo 13 review meeting with City 
• Developed IPS wet well access technical memorandum (TM-14). 
• Developed IPS wet well optimization technical memorandum (TM-15). 
• Developed basis of design for the IPS for inclusion in the Basis of Design Report. 
• Coordination with tunnel design activities 
• Coordination with pump vendors 
• Contacted PennDOT and Norfolk Southern 
• Continued tunnel geotechnical investigation and design of drop shaft 
• Contacted screening vendors for 6th and Canal drop shaft 
• Continued surveying of tunnel alignment 
• Attended Council meeting for amendment 
• Performed geophysical investigations along alignment 
• Continued definition of drawings and specification requirements 
• Continued review and verification of flows 
• Reviewing local sewer connections requirements for connection to tunnel. 
• Continued work on design of influent pump station. 
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• Continued design efforts and planning 
• Planning for surface connections and drop structure designs 
• Planning for shaft locations and drop structure design 
• Contact with property owners for boring program 
• Coordination of field activities for borings given City's notice on 9/28 
• Discuss of permitting requirements with regulators 
• Performing survey work along alignment 
• IPS layout conceptual design 
• Contacted pump manufacturers and vendors for review of IPS 
• Submitted revised sections of the BDR associated with the IPS (Sections 2, 8, and 

9). 
• Coordination with tunnel and IPS design activities 
• Continued geotechnical investigation program for the tunnel alignment 
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Hill International/Weston Solutions/Hazen & Sawyer 
WWTP Upgrades PM/CM 

Fourth Quarter 2009 Progress Report 

Project Management (Hill): 
• Performed required administration functions: invoice preparation, meeting 

coordination, subcontractor and client scheduling coordination. 
• Participated in several client coordination meetings: Design Updates, Operational 

update (with Utilities Division Manager), City Manager briefs, Brief to the 
Mayor, City Council update, Level2 Design workshop, Legal Team and Financial 
Team updates; finalized Industry Day deliverables. 

• Participated in several internal coordination meetings with PM/CM team. 
• Participated in several discussions with the Public Works Director regarding the 

project draw schedules and Engineer's Report and Rate Study. 
• Reviewed and published summary and comparison information on the designer's 

Level 2 submission (technical and cost). 
• Prepared and published the designer's schedule assessment letter; prepared a draft 

master project schedule. 
• Reviewed Grant Funding and Financial Analysis deliverables. 
• Updated the WWTP System Draw Schedule/Cash Flow. 
• Performed required administrative functions: invoice preparation, meeting 

coordination, subcontractor and client scheduling coordination. 
• Participated in several client coordination meetings: Design Updates, Operational 

update (with Utilities Division Manager), Funding Coordination meetings (with 
the City's finance representative), City Manager briefs, and City Council updates. 

• Participated in several internal coordination meetings with PM/CM team as well 
as other contracted team members (i.e. legal/Inter-Municipal Agreement review) 

• Reviewed and published updated project and cash flow schedules. 
• Updated the project's master schedule. 
• Reviewed and edited the PM/CM Design Level 2 Comment Matrix. 
• Reviewed the Grant Funding and Financial Analysis deliverables. 
• Reviewed and commented on B&V's Level2 Cost Opinion. 
• Reviewed and commented on B&V's IPS/Tunnel amendment. 
• Reviewed and commented on B&V's Financial Consulting Amendment. 
• Prepared a draft PM/CM Level 2 Assessment. 
• Updated and published the project's Critical Driver List. 
• Performed required administrative functions: invoice preparation, meeting 

coordination, subcontractor and client scheduling coordination. 
• Participated in several client coordination meetings: Design Updates, Operational 

update (with Utilities Division Manager), Funding Coordination meetings (with 
the City's finance representative), and City Manager briefs, as well as designer 
change order discussions. 

• Participated in several internal coordination meetings with PM/CM team as well 
as other contracted team members (i.e. Legal/Inter-Municipal Agreement review) 
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• Reviewed and published updated project and cash flow schedules. 
• Updated the Critical Project Driver document. 
• Reviewed and edited the PM/CM Design Level 2 Comment Matrix. 
• Reviewed the Grant Funding and Financial Analysis deliverables. 
• Reviewed potential Cost Savings options. 
• Reviewed and commented on B&V's IPS/Tunnel amendment. 
• Reviewed and commented on B&V's Financial Consulting Amendment. 
• Prepared a draft PM/CM Level 2 Assessment. 
• Reviewed and submitted Front End/Bid Document deliverable. 

Project Controls (Hill): 

• Participated in several PM/CM coordination conference calls and design update 
conference calls. 

• Drafted Design Update meeting minutes. 
• Scanned, filed, distributed and posted documents for project team. 
• Updated Draw Schedule and presentation slides as required. 
• Prepared schedule revisions and time impact analysis based on B&V updated 

schedule. 
• Prepared executive level master project schedule. 
• Participated in several PM/CM coordination conference calls and design update 

conference calls. 
• Drafted Design Update meeting minutes. 
• Scanned, filed, distributed and posted documents for project team. 
• Updated Draw Schedule and presentation slides as required. 
• Prepared schedule revisions and time impact analysis based on B& V updated 

schedule. 
• Updated and published executive level master project schedule. 
• Reviewed and commented on front end specifications for trailer camp, computer 

suite, scheduling and electronic communications. 
• Participated in several PM/CM coordination conference calls and design update 

conference calls. 
• Drafted Design Update meeting minutes. 
• Scanned, filed, distributed and posted documents for project team. 
• Updated and published executive level master project and cash flow schedules. 
• Added bond information to master project schedule. 

Value Engineering: NIA 

Design Review/Tech Support: (Hazen-Sawyer and Weston): 

• Attended Weekly Design Update meetings. 
• Attended Weekly PM/CM coordination meetings. 
• Provided review of Level Two documents. 
• Provided review of Technical Memorandum No. 13. 
• Attended P &ID workshops. 
• Attended Level Two workshops. 
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• Participated in client site visits. 
• Attended Weeldy Design Update meeting. 
• Attended Weeldy PM/CM coordination meetings. 
• Attended Schedule and Front End Document Meeting. 
• Finalized review and preparation of Level Two Comment Matrix. 
• Provided review of Final Clarifier Loadings. 
• Provided review of Scope of Work for Engineer's Report to Bonding Agencies. 
• Provided review of Scope of Work for Tunnel Amendment. 
• Assisted in preparation of the Level Two Assessment. 
• Reviewed geotechnical scope ofwork for B&V's change order. 
• Reviewed the designer's Level 2 Cost Opinion. 
• Attended Weekly Design Update meeting. 
• Attended Weekly PM/CM coordination meetings. 
• Reviewed the designer's Level 2 Cost Opinion, provided final comments 
• Attended meeting to closeout items on Level 2 Matrix. 
• Attended conference calls regarding Potential Cost Savings Options. 
• Attended calls and meeting regarding B& V Amendment. 
• Prepared Design Update Meeting Minutes 28, 29, 30 and 31. 

Regulatory Compliance: N/A 

Grant Funding (Duane Morris): 

• Participated in several PM/CM conference calls. 
• Participated in on site meetings. 
• Updated slides and other reports as required. 
• Revised funding summary as required. 
• Revised and submitted VE study submission. 
• Researched Buy American Act and Steel Products Procurement Act and briefed 

Owner. 
• Participated in several PM/CM conference calls. 
• Participated in on site meetings. 
• Updated slides and other reports as required. 
• Revised funding summary as required. 
• Reviewed and commented on front end ITB documents. 
• Reviewed B& V' s rate study scope 
• Reviewed and commented on H20 P A Grant Agreement. 
• Prepared information on individual registration with Penn VEST. 
• Participated in several PM/CM conference calls, including rate and engineer's 

study calls. 
• Participated in on site meetings, topics included Inter-Municipal Agreements and 

status of grant applications. 
• Updated slides and other reports as required. 
• Reviewed design engineer comments and provided information. 

Financial Analysis: (PFM): 
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• Participated in several PM/CM conference calls. 
• Worked on the Pro forma model including a growth rate analysis. 
• Provided Comments on the proposed Inter-Municipal agreement. 

Public Relations: NIA 

Surveying: N/ A 

Construction Management (Weston): 

• Attended project team meeting conference calls. 
• Reviewed Level 2 Design. 
• Attended Cumru Township and Met-Ed meetings. 
• Attended Level 2 workshops. 
• Reviewed the designer's Level2 Cost Opinion. 
• Attended an internal PM/CM coordination meeting to advance the project 

schedule and discuss front end documents and B& V Cost Opinion. 
• Attend project team meeting conference call. 
• Reviewed the designer's Level 2 Cost Opinion. 
• Attended an internal PM/CM coordination meeting to advance the project 

schedule and discuss front end documents and B& V Cost Opinion. 
• Attend project team meeting conference call. 

Resident Engineer: N/A 

Inspection: N/ A 

Health and Safety: Nl A 

Start-up: N/A 
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Herbert, Rowland & Grubic 
Utilities Building Civil Engineering Services 

Fourth Quarter 2009 Summary 

Preliminary Sketch!LEED 
• Calculate site coverage and other backup information to document credits 
• Coordinate with Client and Architect regarding possible inclusion of new site credit (5.1 

-restore habitat) 
• Prepare exhibit regarding natural vegetation and non-mowed areas for review Coordinate 

with site lighting consultant 
• Complete online templates. 
• Perform landscaping design and area calculations to justify LEED 5.1 credit. 

E&S/NPDES 
• Coordinate with LCCD regarding BCCD closing 
• Update E&S plans to incorporate red-bellied turtle recommendations 
• Update E&S specifications 
• Coordinate with Client regarding E&S fees 
• Begin work on Phase 2 E&S design to support stream crossing 
• Coordinate check pickup and submission of Phase 1 E&S package 
• Coordinate with Client regarding Phase 2 E&S fees 
• Prepare Phase 2 E&S design and report to support stream crossing 
• Compile and submit Phase 2 E&S package. 
• Review comments to Phase 1 submission 
• Begin revisions to address comments. 

Driveway and Road Widening HOP 
• Review ofPennDOT comments 
• Coordinate with PennDOT regarding potential shoulder cross slope conflicts 
• Revise plans to address comments 
• Prepare response letter 
• Resubmit HOP plans to PennDOT and Cumru Township and provide a set to Great 

Valley Consultants. 
• Begin additional work (as requested by the Client) to coordinate HOP applications for 

various utilities including RAW A 
• Request executed form and check from Client 
• Coordinate with PennDOT regarding status of resubmitted plans 
• Revise plans to address PennDOT review comments 
• Prepare response letter 
• Prepare additional HOP application form for client signature. 

Bid Package 
• Attend team meeting to discuss completion of plans, bid process, and schedule Complete 

sitework specifications 
• Update per RAW A requirements 
• Complete construction plans 
• Post to ftp site as requested by Architect. 
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• Coordinate with construction manager 
• Revise and update construction plan information as requested 
• Review budget meeting notes and coordinate with project architect 
• Revise and update construction plan information and specifications as requested 

Bid Estimate 
• Coordinate with construction manager regarding project budget 
• Coordinate with Cumru Township regarding sewer tapping fees 
• Review of updated project budget 
• Attend meeting to discuss budget and potential cost saving items 

Water Pressure Test 
• Follow up with WWTP consultant regarding status of flow and pressure study 
• Coordinate with construction manager and City regarding RAW A forms and fees 
• Meet with City, RAW A, and WWTP consultant regarding project and process to 

complete flow and pressure study and obtain RAW A review 
• Coordinate with City, RAW A, and WWTP consultant to schedule and conduct flow and 

pressure test 
• Forward test results to City and WWTP consultant 

Coordination with WWTP Team 
• Coordinate with WWTP design engineer and Herpetological Associates regarding PFBC 

response to red bellied turtle survey report (all projects) 
• Coordination with WWTP design engineer regarding water connection point 
• Revise access drive profile and grading at connection to island drive 

Bridge Design 
• Miscellaneous coordination regarding design schedule 
• Preliminary design and alignment coordination 

Bridge Geotechnical Investigation 
• Locate and survey stakeout of proposed foundation soil borings 

Permitting 
• Progress on Joint Permit Application 
• Progress on Joint Permit Application forms 
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Seiler + Drury 
Utilities Building Architectural Services 

Fourth Quarter 2009 Summary 

On February 27th of2009, our office received the Notice to Proceed from the Department of 
Public Works authorizing our project team to begin Architectural Services towards the 
development of the new Public Works Utilities Building at the City of Reading's Wastewater 
Treatment Complex. 

Architectural and engineering services during October included the following highlights: 
• Team Coordination Meeting of October 1st (Owner-Professionals) -for review of fmal 

finish selections and discussion of project timetable 
• Preparation of Final Project Permit Set for first week ofNovember delivery 
• Extent of services during this time period focused on fmal Construction Documentation 

coordination including a Quality Control I Quality Assurance review and preparation of 
final permit submission set. 

Project Progress includes development of the following items: 
1) Attend Team Coordination Meeting of October l 5

t 

2) QCIQA review of final bid plans and specifications 
3) Preparation of Meeting Minutes per individual meetings and phone conferences. 
4) Preparation ofUSGBC LEED templates offmal design set. 

Architectural and engineering services during November included the following highlights: 
• Delivered Final Project Permit Set during first week of November 
• Extent of services during this time period focused on fmal Construction Documentation 

coordination including a Quality Control I Quality Assurance reviews and assembly of 
final permit submission set. 

Project Progress includes development of the following items: 
1) QCIQA review of final bid plans and specifications 
2) Preparation ofUSGBC LEED templates offmal design set. 

Architectural and engineering services during December included the following highlights: 
• Documentation coordination including a Quality Control I Quality Assurance reviews and 

assembly of final project bid set. 
• Review of final pricing information and an assessment of value engineering alternatives. 
• Developed an agreed upon Value Engineering work scope and provided Amendment 002 

to revise fmal bid set to incorporate scope reduction measures. 
• Provide revisions to the final construction set in accordance with Amendment 002 

Project Progress includes development of the following items: 
1) Value engineering review meeting of 11125109 
2) Value engineering -Contract Amendment 002 submitted and approved 
3) Preparation of final bid set inclusive of value engineering measures. 
4) Continued QCIQA review of completed project documentation 
5) Continued review of final fmishes and colors throughout new facility. 
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CITY OF READING, PENNSYLVANIA 

PUBLIC WORKS 
DEPARTMENT 

April 30, 2010 

Ms. Margaret L. Hutchinson, Esq. 
Assistant United States Attorney 
Civil Division Eastern District of Pennsylvania 
615 Chestnut Street 
Suite 1250 
Philadelphia, PA 19106-4476 

Re: City of Reading Consent Decree 
Calendar Quarterly Progress Report 
1st Quarter 2010 

Dear Ms. Hutchinson: 

UTILITIES DIVISION 
WASTE WATER TREATMENT PLANT 

815 WASHINGTON STREET 
READING, PA 19601-3690 

(610) 655-6258 

~ -. ~· ' ~.-' . ; i; 

.• ; ~j ~:: ~~ i;] 
C'c::~~~j , ---

In accordance with Section VI Reporting Requirements, Paragraph 41, you will fmd 
enclosed the City of Reading's Calendar Quarterly Report. This documents progress and 
status on the implementation of Section V Remedial Measures described in Paragraphs 7 
through 40. Please feel free to contact me at 610-655-6258 should you have any 
comments or questions. 

Sincerely, 

~)IJ/?k 
Deborah A.S. Ho~ 
Utilities Division ~er 
DH/eh 

Cc: Christopher A. Day, Esq., US EPA 
vLisa Trakis, US EPA 

Lee McDonnell, P A DEP 
Shawn Arbaugh, P A DEP 
Carl Geffken, Acting Managing Director 
Charles M. Jones, P.E., Director ofPublic Works 
Ralph E. Johnson, Superintendent 
Stephen K. Hydro, P.E., Black & Veatch 
Anthony C. Vesay, P.E., Hill International 
Keith Mooney, Esq., Legal Counsel 
file 

l' ...., -------------------FAX: (610) 655-6034 TOO: (610) 655-6442 
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City of Reading Consent Decree 
Calendar Quarterly Progress Report 

Period Ending March 31, 2010 

V. REMEDIAL MEASURES 

£,{::~~-~~ 
·, . . :·,/ 7 
( . t 

A. General Duties liP:; ,. : ' -'. c, ·.,; I 
7. Duty to Comply with Permit- I? p~ogr~ss. Th~ City~s ~" :~te.r;j:r~~tJri~~.t~u / 
plant (WWTP) had no NPDES permit vwlatwns dunng this quarter. J._:::.J 
8. Operation and Maintenance of the Facility - In progress. The City 
continues to formalize and document the operational and maintenance procedures 
related to the treatment plant, pump stations, collection system, and laboratory. 

B. Interim Measures 
9. Interim Compliance- Environmental Management System 

(a) Submission- Completed. Plan submitted to US DoJ, US EPA, and 
PA DEP on May 5, 2006. The City received comments from the PA DEP 
dated November 23, 2009 indicating compliance and encouraging the 
continuation ofSCADA and pretreatment improvements. The City awaits 
a response from the US DoJ and US EPA for the approval of the system 
and its components listed below as proposed 
(b) Maintenance Management System - Continuing progress. The City 
continues the planned implementation of improved and expanded use of 
the Antero computerized maintenance management system. This ongoing 
increased use of the maintenance management system includes recurring 
work orders for inspections and maintenance upon discovery of the 
unaddressed cause of any problem. The use of this system is treated as an 
ongoing tool for the facilities' operations and maintenance. The 
wastewater treatment plant will migrate to the new CMMS being 
developed for the collection system due to the interrelated operations and 
maintenance activities. This will begin upon the communication speed 
improvements being finalized between City Hall and the WWTP. 
(c) Supervisory Control and Data Acquisition (SCADA) system 

1. Interim SCADA System- Completed and certified. 
2. Upgrades to SCADA System- Not applicable. Upgrades not 

required based upon the submission and approval of paragraph 18. 
While not required by the Decree, the City continues progress with this 
operational tool in planning for the future plant improvements and 
ensuring operational consistency. A local electrical, instrumentation, and 
controls contractor worked with WWTP staff on the automated report 
generation the first quarter. Some basic reports have been developed and 
are being reviewed for accuracy of data and automation of generation. 
The areas required by the Consent Decree are the first to be targeted with 
additional reports to follow after refmements are made to these. Based 
upon the success of this assignment, the local firm may get additional 
tasks. Additional operational parameters continue to be added to the 
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SCADA system. Finally, options to utilize the SCADA system as a 
reference tool continue to be used for improvements to facility operations 
and maintenance. 
(d) Pretreatment Data Management System - Continuing progress. 

The City continues the ongoing data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet as analytical results are 
received from both City sampling and industry self-monitoring. 

10. Interim Plant Influent Monitoring- Completed and continuing as required. 
The City had compared the flows form two meters on the force main from the 
Sixth and Canal pump station (6&C PS) to the WWTP. One is at the 6&C PS 
while the other is at the WWTP. Previously, the City had used the meter at the 
WWTP for the influent loading calculation. The City investigated the 42" force 
main routing for any causes of disparity in metering. Due to the age (1959) and 
unknown condition of the primary device associated with the WWTP meter, the 
newer, non-invasive 6&C PS flow meter is being used. Beginning with the 2009 
annual report to P A DEP, this calculated data absent recycle loads will be used for 
influent load comparisons for annual reporting. This will continue until a single 
sampling and metering location exists in the influent lines to the WWTP for a 
true, raw influent. 
As part of the influent monitoring, the City monitors the recycle flows as 
calculated from this influent load and the WWTP influent with recycles. A team 
has been created to evaluate and resolve questionable WWTP recycle loading 
data. This team has been assessing sample and flow data to determine the cause 
for what appears to be erratic or erroneous WWTP recycle data. A flow meter 
was added and sampling locations and techniques are being compared to assure 
representative samples are collected. Trending and comparisons to plant 
maintenance schedules have been determined to be part of the disparity and the 
team is continuing to investigate other influences. A pump was added for mixing 
to ensure the sample obtained for comparative purposes is representative of the 
influent with recycles and not subject to influences based upon location. 
Additional sampling from various locations contributing to this location is being 
conducted to assess this. Results of this ongoing assessment will continue to be 
provided. 
11. Interim Trickling Filter Performance Measures- Completed. Plan 
submitted to US DoJ, US EPA, and PA DEP on February 17,2006. Response 
received from US DoJ and EPA on May 3, 2006 approving the submission and 
the request to change sampling locations for trickling filter continuing monitoring. 
Response received from PA DEP on May 23,2006 acknowledging compliance. 

(a) Performance Improvements- Completed and ongoing as part of the 
Operations and Maintenance plan using the Computerized Maintenance 
Management System. 
(b) Unit Efficiency Monitoring Recirculation Rate- Completed. 
(c) Recirculation Rate- Completed with flow monitoring continuing for 
the primary recirculation. Since the identification of available piping, 
secondary trickling filter recirculation has been in continual use. The 
combined recirculation was increased to 75% with marked improvements 
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in the biological growth noted on the secondary trickling filters. City staff 
has made physical modifications to improve the flow metering for the 
secondary recirculation rate. In order to improve the plant performance in 
preparation of the lower summer permit limits, the recirculation rates are 
being evaluated for potential enhancements to improve organic treatment 
through the trickling filters. 
(d) Longer Term Monitoring and Reporting- Completed and 
continuing with modified locations as approved. 

12. Process Control Testing- Completed and continuing as required. Plan 
submitted to US DoJ, US EPA, and PA DEP on February 7, 2006. Response 
received from US DoJ and EPA on May 3, 2006 approving the submission and 
the request to change sampling locations for treatment units' continuing 
monitoring. Response received from P A DEP on May 23, 2006 acknowledging 
compliance. 
13. Dangerous Gas Detection- Completed. Plan submitted to US DoJ, US 
EPA, and PA DEP on February 7, 2006. Inspection and calibration are being 
done routinely and repairs are made when noted upon inspection. 
14. Certified Plant Operators- The City currently has six shift supervisors who 
are assigned in categories as follows: day, evening, night, and rotating shifts, 
operational maintenance, and administrative. The supervisors began continuous 
coverage on November 1, 2006 as scheduled. To ease the tracking of licensed 
employees for the facility, a table has been developed for the facility's shift 
supervisors, and related City management staff. The facility currently requires a 
PA DEP Class A-2 for the plant and an E-4 for the collection system. These dual 
certification requirements have been extended to appropriate plant staff as they 
are also responsible for the pump stations in the collection system. Shift 
supervisors, by virtue of their written job description, are required to pass the 
appropriate certification examination within twelve (12) months of hire or 
promotion into the position and all have done so. Most ofthe shift supervisors are 
new to the wastewater field. As a result, they are required to obtain the requisite 
operating experience prior to being issued their certification. During this quarter, 
there were no changes with shift supervisors. All shift supervisors have received 
the appropriate PA DEP operator certification for the current facility. 
The selected treatment alternative, as approved under Paragraph 18, requires an 
A-1 certification which is not currently required for the existing treatment plant. 
Most managers already possess this certification and some of the shift supervisors 
have studied and taken the activated sludge module in advance of the construction 
to be prepared for the plant's transition from trickling filters to activated sludge. 
Currently, two shift supervisors have this certification, two have passed the 
examination required for activated sludge and await the new plant to obtain the 
experience for the certification, and two have yet to pass the activated sludge 
examination module. The operator certification has been impacted partially as a 
result of the budget issues. State certification testing which has been done by 
third parties recently has been suspended for several months with no new 
examination dates scheduled. Wastewater has been impacted more than water 
since continuing education class approvals for wastewater only is not occurring 
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and wastewater license upgrades are not being processed as in the past. 
Additionally, the City has been discussing flexibility with the certification 
wording with AFSCME representing first level supervisors so that changes in 
technology or certification requirements do not require additional negotiations. 

Employee Title P A DEP Certification 
Charles M. Jones, P. E. Director of Public Works A,E- 1,2,3,4 
Deborah A. S. Hoag, P. E. Utilities Division Manager A,E- 1,2,3,4 
Ralph E. Johnson Wastewater Superintendent A,E- 1,2,3,4 
Roger D. Hillibush Operations Supervisor A,E -1,2,3,4 
Russell L. Stoudt Maintenance Supervisor A,E- 1,2,3,4 
John G. Gerberich Electrical Supervisor A,E- 2,4 
Jackie C. Hendricks Environmental Program Coordinator A,E-2,3,4 
Amy L. Morriss Laboratory Supervisor A,E -1,2,3,4 
John P. Farrier Systems Superintendent E-4 
Gregory R. Fetter Shift Supervisor - Operational Maintenance A,E- 1,2,3,4 
Robert E. Gensemer Shift Supervisor - Administrative A,E - 2,4 Passed 1,3 
George E. Fultz, II Shift Supervisor - Day A,E-2,4 
Felix V. Stacherski Shift Supervisor - Evening A,E -2,4 
Daniel J. Dixon Shift Supervisor - Night A,E- 2,4 Passed 1,3 
Roger R. Spitler Shift Supervisor - Rotating A,E- 1,2,3,4 

As discussed in the March 21, 2006 meeting (and the July 10, 2006 telephone 
conference), the new supervisory employees do not have specific wastewater 
experience prior to their hire but are required to pass the certification exam within 
twelve months ofhire. PA DEP certification experience and training 
requirements do not allow the issuance of the operator certification based solely 
on the passing of the examination. The City suggested changing from "individual 
shall be required to obtain certification within 12 months of the date of hire " to 
"individual shall be required to pass the certification examination within 12 
months of the date of hire." The City received a letter dated June 16, 2009 from 
P A DEP concurring with the language amendment. This change should be 
reflected in any future amendments that occur. 
15. Operations and Maintenance Plan - Completed. Plan submitted to US 
DoJ, US EPA, and PA DEP on May 5, 2006. Progress continues with future 
planned activities as discussed in the submitted plan. In the assessment of key 
processes, the City took action to eliminate bottlenecks and vulnerabilities to 
improve the performance of the existing plant. This was done as a necessary step 
to ensure regulatory permit compliance until the construction and start-up of the 
new facilities. These are the interim improvements required in the Capital 
Improvements Plan. The City continues to make additional improvements 
beyond the initial assessments as part of the continual reevaluation and 
optimization of plant operations. The City will be updating this plan for internal 
use as many of the long-standing problem areas have been addressed. 
The City's preparations for the reduced summer permit limits that are effective in 
May involved identifying key process areas and planning how to physically make 
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the improvements. The trickling filter recirculation was identified and plans for 
increasing the primary and secondary recirculation rates were developed. 
Reduction of the filtrate strength is being investigated with a plan to experiment 
with a portion of the recycle stream to determine the impact of the proposed 
treatment method. Equalization of recycle waste strength was a key area 
identified in prior years to improve the reliability and consistent treatment in order 
to achieve permit compliance during the summer limit season with lower 
temperatures. During the fourth quarter, the overall plan was determined for 
converting a secondary digester holding tank to an equalization tank. The final 
layout including materials and equipment requirements was developed. Most of 
the equipment was ordered and received, and the operations and maintenance 
teams are working together to coordinate the project's construction and 
implementation. During the first quarter, difficulties were encountered in the 
emptying and dewatering of the tank to be used for the equalization. Staff 
continues to work on this with the goal to have the construction complete and tank 
in use in time for 2010's change to summer permit limits. 
16. Staffing Plan- Completed. Plan submitted to US DoJ, US EPA, and PA 
DEP on November 30, 2005. 
17. Interim Wet Weather Operational Strategy- Completed. Plan submitted 
to US DoJ, US EPA, and PA DEP on November 7, 2006. Response received 
from US DoJ and EPA on May 9, 2008 approving the submission with notations 
about overflows and bypass relief points. Separate response received from P A 
DEP on May 9, 2008 approving the submission. 

C. Long Term Evaluation and Construction Schedule 
18. Treatment Plant Alternatives Submission - Completed. See below. 

(a) Existing Plant Process Evaluation Report- Completed. Report 
submitted to US DoJ, US EPA, and PA DEP on February 17, 2006. 
Response received from US DoJ and EPA on May 3, 2006 approving the 
submission and the validity of the evaluation presented. Response 
received from P A DEP on May 23, 2006 acknowledging compliance. 
(b) Evaluation of Treatment Alternatives Report- Completed. Report 
submitted to US DoJ, US EPA, and P A DEP on February 17, 2006 and 
formal presentation of the report and findings conducted at March 21st 
meeting. Response received from US DoJ and EPA on May 3, 2006 
approving the submission and the selected liquid and solids treatment 
technologies. Response received from P A DEP on May 23, 2006 
acknowledging compliance. At the May 26, 2009 meeting, the City 
requested the ability to have the regulators re-consider the biosolids 
handling alternatives and selection based upon changes in the regulatory, 
environmental, and economic climate in the past few years. The revised 
information B&V originally prepared for the City's review and 
consideration was submitted to US DoJ, US EPA, and P A DEP on June 
30, 2009 for review and consideration. In the November 23, 2009 
correspondence from PA DEP, there were no negative comments 
regarding the biosolids revision and the agency supported the selection of 
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ultraviolet disinfection and relocation and construction of a new outfall. 
No formal comments have been received to date from US DoJ and US 
EPA on the additional information submitted. 

19. Capital Improvements Plan- Completed. Report submitted to US DoJ, US 
EPA, and PA DEP on February 16, 2007. Preliminary costs for biological 
treatment and solids handling facilities were developed as part of the plant and 
treatment alternatives report. Common facilities including headworks facilities, 
clarification, disinfection, and discharge are planned that were not required for the 
treatment alternative report. B&V prepared alternatives and cost estimates for 
wastewater routing between the 6th and Canal area and the WWTP as well as 
plant and pump station improvements required as a result. This was presented to 
City Council for their consideration and decision. Following their direction, B&V 
resumed the design of the WWTP head works and influent pumping station as well 
as beginning the tunnel design from the 6th and Canal area to the WWTP. The 
team worked to get the headworks design on the same schedule as the remainder 
of the WWTP for design and construction as it is a critical element to be included 
in that bid package. A Notice to Proceed for the tunnel and influent pump station 
design was issued to B& V to minimize the schedule impacts while the formal 
contract amendment was developed and reviewed prior to execution. During the 
fourth quarter, additional geotechnical investigation was ongoing along the 
proposed tunnel route. Additional details are included in the B& V report 
summary that follows. Pursuant to informal discussions with US DoJ, US EPA, 
and PA DEP with regard to submitting an amended report, the City believes this 
will conclude the current WWTP is able to be rehabilitated in conformity with 
other options provided to the City in the Consent Decree. Therefore, the City has 
suspended further design work and cost analysis of the proposed new WWTP and 
conveyance design. 
In the assessment of key processes for the Operations and Maintenance Plan, the 
City took action to eliminate bottlenecks and vulnerabilities as well as to evaluate 
and make cost-effective interim upgrades for performance improvements to the 
existing plant. This was previously submitted as part of the Operations and 
Maintenance Plan required by Paragraph 15. The continual reevaluation and 
optimization of the existing plant operations is ongoing with current update 
information noted above in Paragraph 15. 
20. Request for Proposals - Completed. The City issued a request for 
qualifications (RFQ) for the implementation of the selected treatment alternative 
to identify design firms to be invited to submit a proposal in response to the City's 
request for proposals (RFP). City Council awarded the $12,954,355 contract to 
Black & Veatch on March 24, 2008. The final contract was executed on June 23, 
2008 with a retroactive effective date of March 25, 2008. A summary of the 
progress reports received from B& V for the WWTP design performed this quarter 
is attached. 
The City requested proposals for WWTP upgrades project management (PM) and 
construction management (CM). City Council awarded the $7,825,075 contract 
for both PM and CM to the team of Hill International/Weston Solutions/Hazen 
and Sawyer (HWH&S) on September 8, 2008. The final contract was executed 
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on November 11, 2008 with a retroactive effective date of September 9, 2008. A 
summary of the progress reports received from HWH&S for the WWTP PM/CM 
tasks performed this quarter is attached. 
21. Permit Applications and Design -Ongoing. A permitting coordination 
meeting was conducted on June 30th with the following regulatory agencies 
represented: PA DEP, US Army Corps of Engineers, Delaware River Basin 
Commission, and Berks County Conservation District (BCCD). Of note, the 
BCCD does not exist as is had and has been reorganized. During this transitional 
time, during this time there have been numerous issues with how this project will 
be handled for review, permitting, and inspection. 
An internal City permitting coordination meeting to introduce details of the 
project to City planning, zoning, building, and code officials occurred on July 7, 
2009 in an attempt to expedite the internal approvals process. They have 
indicated when they want to be updated and what level of design drawings they 
will be reviewing. 
B& V has developed numerous permitting scenarios based upon the various 
components for the project as a whole and the manner in which different 
regulators and permitting bodies will review the plans. 
As discussed and requested at the May 26, 2009 meeting, the June 30, 2009 
submittal included an updated design and construction schedule for review and 
consideration. A July 15, 2009 submittal provided the requested additional 
information regarding the construction management aspect of the project. 
22. Permitting- Not applicable. 
23. Construction Completion- No progress. 
24. Start-Up and Operation- No progress. 

D. Collection System 
25. GIS Mapping System - In progress. See below. 

(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System - In 
progress. The 2005 aerial photography of the collection system has been 
accepted following quality control checks by the City GIS Coordinator. 
With the assistance of City sewer team personnel, ATS Chester began 
field data collection in July, 2006. The initial phase for field data 
collection is the sanitary interceptors and force mains with phase two 
being the remaining sanitary structures. The GIS mapping follows each 
phase's data collection with submission to the City for review and 
approval. Following schedule and data quality issues with ATS Chester, 
the City's legal counsel was able to reach an amenable agreement which 
requires the City to begin fresh and not rely on any ATS Chester data in 
our possession. The City discussed the impact of this contract on the 
Consent Decree deadlines in the May 26, 2009 meeting with the US DoJ, 
US EPA, and PA DEP. Following an expedited RFQIRFP review process 
for interview and selection, City Council awarded a contract to Woolpert 
on August 24, 2009. During the fourth quarter, a project kickoff meeting 
was conducted to allow for the database structure and setup to occur in 
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advance of the contract execution. Contract details are still being 
negotiated with the contract yet to be signed. A Notice to Proceed will be 
issued immediately upon contract execution. The anticipated schedule 
was included in the June 30, 2009 submittal for review and consideration. 
This schedule anticipated no issues with contractual language between the 
parties. The timeline for completion was based upon the Notice to 
Proceed date. Wool pert has proposed performing a pilot phase with one 
crew to refine any system and database issues prior to beginning phase 
one. Much of this pilot area is included in phase one. This approach 
should preserve both data quality and schedule once multiple crews are 
working on the project. 
(c) GIS Mapping of the Storm Water Collection System- In progress. 
The third phase for field data collection and GIS mapping is the storm 
water system. This is included in the new GPS contract discussed above. 

26. Sanitary Sewer System Evaluation Program 
(a) III Analysis by Subsystem 

During this quarter, B& V and the City continued discussing the 
scheduling and coordination for the collection system 
investigative, mapping, modeling, and rehabilitative work. 
1. Baseline Flow and Rainfall- In Progress. The flow 
monitoring and data reduction have been completed by B& V for 
the I&I analysis. A draft report was submitted to the City for 
review and comment. Limited reliable data was available for the 
existing system and tributary populations. Draft prioritization of 
areas and predictions for peak flows were developed; however, 
data is being refined as new information is received. The hydraulic 
modeling of the interceptors is a key to re-evaluating priorities 
based on projected bottlenecks that may exist. The City has met 
with all of the satellite municipalities to gather information on 
current and future populations, I&I mitigation programs, and 
definition of tributary areas. 
2. Hydraulic Modeling - In Progress. The City has reviewed its 
system configuration and limitations for consideration in the 
selection of a hydraulic model. Based on the complexity of the 
system, B& V recommended a dynamic model named Info Works. 
Upon the receipt of a final data delivery from the prior GPS 
consultant on December 24, 2007, B&V set up and began 
calibrating the model. The data received still contained numerous 
apparent inaccuracies including incorrect pipe diameters which 
negatively impacts the hydraulic modeling. A detailed review of 
the data received was done to determine the extent of problems to 
be expected during the detailed hydraulic modeling. A test run of 
the hydraulic model with this data yielded 2700 errors which keep 
the model from running. In addition, there were 1800 warnings 
and 8800 information messages. This preliminary model run with 
the GPS data confirmed the concerns about the data quality. The 
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City has concerns about the schedule for completing the modeling 
based upon the ongoing issues with the quality of data received 
from the GPS field verification. This task is dependent upon the 
GIS mapping discussed above. The hydraulic modeling 
requirements were discussed explicitly in the GPS pre-proposal 
conference with the phases of work to expedite the areas necessary 
for the hydraulic modeling. 

(b) Sewer System Evaluation Survey - In Progress. The process for the 
SSES was initiated with the flow monitoring program for the I&I analysis. 
The City worked with B& V to develop a manhole numbering system for 
the sanitary sewer system. A preliminary assignment of identifiers was 
made to manholes indicated on available historical mapping. The 
numbering system will be refined as the GPS field inventory is conducted 
and the City is able to resolve discrepancies found between record 
drawings and the actual infrastructure in the field. Although not explicitly 
required within the Consent Decree, the City has engaged B& V to develop 
a maintenance, operation and management (MOM) plan for the collection 
system in order to help set priorities and standardize operations of City 
sewer crews. The MOM plan is intended to serve as a guide for the 
execution ofthe required SSES as well as ongoing future maintenance of 
the collection system. B& V has provided draft technical specifications for 
additional system evaluation to be conducted in accordance with the I&I 
report recommendations. The smoke testing contract was awarded by City 
Council on September 22, 2008. Due to the time preparing and executing 
final contract documents, work was unable to be initiated prior to the 
freezing of the ground. Smoke testing began this quarter with a kickoff 
meeting on August 6, 2009 and field work beginning August 24, 2009. A 
measured total of625,142lineal feet were smoke tested ofthe 715,546 
lineal feet anticipated in the subareas being investigated for inflow. The 
smoke testing as well as other field investigative work is weather 
dependent. Since that has been completed, there are various types of 
follow-up tasks being completed by both the City and the contractor 
including: manhole verification for missing and additional manhole 
locations, dyed water tracing for suspected sources, and data compilation 
and organization for final reporting. During the first quarter, the 
contractor has been working to compile the data obtained, and the City has 
been working to research discrepancies with asset location. The 
information will be shared so the final report contains the asset 
information to be used by future contractors and minimize confusion of 
multiple identifiers for the same asset. 

27. Rehabilitation Plan- No progress. The SSES is required to commence by 
May 7, 2008 while the dependent rehabilitation plan is due prior to the study on 
which it is based 
28. Rehabilitation of Priority Areas of Collection System- No progress. 
29. Wet Weather Operation Plan- Completed. Plan submitted to US DoJ, US 
EPA, and PA DEP on May 7, 2007. Response received from US DoJ and EPA on 
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May 9, 2008 approving the submission with notations about overflows and bypass 
relief points. Separate response received from PA DEP on May 9, 2008 
approving the submission. 

E. Pretreatment Program 
30. General Duty - In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. 
32. ERP - Penalty Escalation and Compliance Schedule - In progress. The 
City has been escalating penalties for all industries that are in significant non­
compliance for a given parameter for two consecutive quarters. As penalty 
escalation had not been detailed in the ERP, the City has documented the process 
and amounts as a reference tool. 
33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. The 
City continues issuing penalties for compliance issues that were not fined 
previously such as pH, late reports, late sampling, and late permit applications. 
These are subject to the same escalation schedule as any other parameters. 
34. Local Limit Adoption by Contributing Municipalities - In progress. Most 
of the municipalities have adopted the City's sewer use ordinance providing 
permitting and enforcement abilities for the City with industrial users. All the 
municipalities with permitted industries have adopted the ordinance. US EPA 
provided the status from the 2005 audit listing the municipalities requiring 
ordinance adoption. This has been discussed with solicitors and directly with 
individual municipalities in question. Electronic versions of the City's sewer use 
ordinance have been provided to each municipality, engineer, and/or solicitor to 
prepare for adoption. The City has requested notification and proof of ordinance 
adoption be submitted. This is being re-evaluated as the inter-municipal 
agreements are being discussed. Additional language pointedly addressing this 
issue is included in the proposed inter-municipal agreements. 
35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain 
information in order to send a survey to evaluate nonresidential users that may be 
subject to the pretreatment program. This has been requested among other 
submissions from individual municipalities. This was also discussed with the 
municipal meetings conducted in 2007 and municipal field meetings conducted in 
2008. The City continues to have difficulty obtaining this information both 
internally from the utility billing software and from some of the contributing 
municipalities. Internally, we are working with IT to have a summary report 
generated with the information in a usable format. This same information is 
critical to the water utility so cooperation with them is important. Upon obtaining 
the contact and usage information needed, we will be requesting assistance from a 
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consultant or temporary direct hire due to the large number of surveys and 
inspections required. 
36. Increased Monitoring for Violators - In progress. The City continues to 
increase City sampling and self-monitoring for frequent violators. In general, 
permits may be amended or re-issued requiring multiple resamples for parameters 
with prior compliance issues. Some permits require increased frequency of 
monitoring for multiple quarters of compliance prior to returning to a less 
frequent self-monitoring schedule. Additional monitoring by both the City and 
the industry is being tracked. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B& V to address the comments and concerns. The City 
will be evaluating options to complete addressing the noted concerns due to 
timing. The technical specifications for an RFP are under development, and the 
City has begun investigating the use of temporary experienced direct hires to 
accomplish these tasks. 
39. Quarterly SNC Reports to US EPA- In progress. 

F. Funding 
40. Funding - In progress. The 2010 budget was prepared and approved with 
the budgeted transfer amount remaining at $3,000,000. 
During 2009, the City's general fund temporarily borrowed an additional 
$11,000,000 to maintain municipal operations due to the general fiscal condition 
of the City. The impact of the economic downturn has been severe on the general 
fund with the both the amount and timing of taxes and receipts being additional 
contributing factors. The repayment of these funds to the sewer fund is expected 
to begin in 201 0 to make the sewer fund whole. The City has petitioned the state 
and been accepted into the Act 4 7 financial recovery process. The draft financial 
recovery plan is anticipated early in the second quarter and will address the 
overall financial condition of the City's general fund. 

IX. CIVIL PENALTY 
47. and 49. Penalty Amount and Payment Instructions- Completed. 

X. SUPPLEMENTAL ENVIRONMENTAL PROJECTS: Angelica 
Stream Restoration 

52. Details of SEPs listed below 
a) Background- Not applicable. 
b) Goals of SEPs- Not applicable. 
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c) Removal of excess sediment and soil stabilization SEP­
Completed. 
d) Angelica Creek Restoration SEP - Completed. 
e) Angelica Creek Riparian Buffer SEP- Completed. 
f) Wetland Creation SEP -Completed. 
g) Flood plain Meadow SEP - Completed. 
h) Annual Maintenance and Access to SEPs- Ongoing. Seasonal 
maintenance and mowing has begun. 
i) Design Costs and Final Plan - Completed. 
j) Defendant Certification- Not applicable. 
k) SEP Completion Report- Completed. Report submitted to US DoJ, 
US EPA, and PA DEP on January 30,2008 as part of the 4th calendar 
quarterly progress report. 

The Angelica Environmental Park ribbon cutting ceremony was held on 
July 28, 2008. 
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Additional Items related to Consent Decree 

Personnel 
Operator Certification- In 2005, the City administration supported management in 
both water and wastewater during AFSCME contract negotiations. Personnel in 
certain rank and file positions are given 24 months in which to pass the appropriate 
certification exams. New hires or transfers into operations are advised of the 
certification need initially and given materials to read and review as part of their 
orientation and training. The positions requiring certification are Fritz Island 
Operator (Plant Operator), Pump Tender, and Belt Filter Press Operator (Solids 
Operator). The first two positions each have four people to provide continual 
coverage while the last position currently has two people providing two shifts 
weekdays and weekend coverage as needed. The current AFSCME contract allows 
some additional flexibility related to uncontrollable changes in certification 
requirements due to process changes or regulatory changes. 
Currently, some employees are being affected by PA DEP's 2009-2010 budget year 
reduction in funding for wastewater certification programs and support. The 
employees are eligible for certification upgrades currently which are pending due to 
lack of program funding. The following table shows the updated certification status 
of the rank and file employees in the positions requiring certification. 

Position P A DEP Certification 
Plant Operator - Da_y A,E-2,4 
Plant Operator - Evening A,E-2,4 
Plant Operator - Night E - 4 Passed exam A- 2 
Plant Operator - Rotating A,E-2,4 
Pump Tender- Day A,E- 2,4 
Pump Tender - Evening A,E- 2,4 
Pump Tender- Night A,E- 2,4 
Pump Tender- Rotating Position open for bidding process 
Solids Operator - Day Due 06/16/2010 
Solids Operator - Evening Due 01104/2012 

The City also has certified employees in positions not requiring certification. This is 
being reported as it is beneficial to the City to have certified personnel in a variety of 
positions who understand how their actions impact the WWTP as a whole. There is 
increasing interest in obtaining certification by employees not in positions where it is 
a requirement. 

Position P A DEP Certification 
WWTP Laboratory Technician A,E-2,3,4 
WWTP Laboratory Technician A,E-2,3,4 
WWTP Maintenance Worker Passed exam E - 4 
WWTP Service Utility E-4 
S_ystem Eguipment Operator 2 E-4 
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Additional WWTP Upgrades-
Although not specifically discussed in the Consent Decree, the following upgrades 
are being included in the WWTP upgrades for technical and operational necessity of 
the required improvements. 

New WWTP Outfall- During the first quarter of2009, the City realized the 
need for a new outfall as B& V had done additional investigation on the current 
outfall pipe compared to the design flows for the WWTP upgrades. B&V has 
contacted P A DEP regarding the design constraints for this to be included in the 
WWTP upgrades. This will require additional permitting and coordination as the 
outfall is currently submerged below the Schuylkill River and proposed to remain 
that way. The update on this progress will be included in the B&V summary as it 
is included in the WWTP design contract. 

Operations and Maintenance 
Computerized Maintenance Management System (CMMS) for Collection 
System- To adequately perform and document an ongoing infiltration and inflow 
program, catalog televisual inspection, and track service calls and repairs in the 
collection system, the City determined the need for a formal method to catalog the 
information. Geographical documentation of this information was selected as the 
preferred method for the database structure. The City has a static database of City 
information Wool pert has prepared for testing and training purposes. WWTP staff is 
unable to examine this database due to the communication speed between the WWTP 
and City Hall where the server housing the database is located. Woolpert made 
modifications to incorporate the existing work order format, priority, and assignment. 
Recurring safety and administrative functions are being incorporated into the existing 
CMMS and will be migrated into this software. Ultimately, this software is planned 
to be used in much of the Public Works Department. 
A faster communication speed to City Hall servers is required to run the software 
efficiently as viewing the static database is near impossible with our communication 
system. The City's Information Technology (IT) division of the Finance department 
is now involved in attempting to address the communication speed problem. During 
the fourth quarter, IT and Finance returned to the concept of using wireless 
communication and involved the Law department with the use of a abandoned water 
tower for components. While the legal and technical hurdles were addressed, the 
contractor was authorized to purchase the equipment required. The contractor has 
received the equipment and began the installation during the first quarter. Once this 
is complete and the communication speed is adequate, the CMMS project can be 
restarted. 
42" Force Main and WWTP Influent Routing-This conveyance is impacted by 
the hydraulics with the WWTP design and has been reviewed by the City and the 
PMICM team. Due to the WWTP upgrades impact on hydraulics and the collection 
system in this area, this must be addressed to not impact the design and construction 
schedule for the WWTP. This topic was discussed with City Council on several 
occasions as well as a public meeting conducted on May 27, 2009. On June 8, 2009, 
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Council voted to authorize and direct B& V to incorporate the tunnel option into the 
WWTP design. Preliminary engineering and planning for additional geotechnical 
investigation continued with a formal Notice to Proceed issued on September 28, 
2009 while the contract amendment was being negotiated between B&V and the City. 
The design update is included in the B& V update. 

Laboratory and Administration 
Land and Building- The City purchased a parcel ofland in 2005 adjacent to the 
wastewater treatment plant to be used for the construction of a new building for the 
administration, laboratory, and collection system. The City purchased a second 
adjacent parcel in March 2007. The City intends to construct a LEED-certified, 
'green' building and an access bridge across the Mifflin Arm of the Schuylkill River 
to the WWTP. On February 23, 2009 City Council awarded the civil engineering 
services contract to Herbert, Rowland & Grubic (HRG) and the architectural services 
contract to Seiler+ Drury (S+D). The project has been separated into phases with the 
building and the bridge connecting to the WWTP as separate phases to expedite the 
PC review and approval. Conditional final plan approval for phase one was received 
at the September 14th PC meeting with the Township Commissioners approving the 
project at their September 15th meeting. The individual firms' detailed summary of 
work for the quarter follows. During the first quarter, the demolition contract for the 
existing homes and structures was executed. Also, the final permitting approval was 
received in preparation for the plan recording. A municipal improvements agreement 
with the Township remains as the fmal item to be addressed prior to recording. 

Administrative 
Contributing Municipalities - The City and B& V met individually with the 
municipalities that contribute flows to the City's wastewater system and plant to 
provide background information and the City's current status including technical 
information related to the Consent Decree requirements. Also, the City wanted to 
obtain current status of flow projections and 1&1 reduction efforts. Some 
municipalities and authorities had their own staff or officials in addition to the 
appropriate engineers. In addition to the Consent Decree requirements for plant 
upgrades and system projects, the need for municipal adoption of the City's sewer use 
ordinance was discussed as well as the need for ongoing communication regarding 
non-residential customers both being related to the industrial pretreatment program. 
Finally, the process to be followed when planning for new development and the use 
of P A DEP planning modules were discussed as well. 
Field meetings were conducted in the spring and summer of 2008 to inspect each 
connection point, metering location, and terminal pumping stations to the City system 
as well as available mapping for the system. This information is being used to 
develop more accurate service area mapping by connection point. Follow-up 
meetings have been conducted to view interconnection points between contributing 
municipalities and additional information requests have been made based upon the 
findings of each meeting. 
The City solicited proposals from legal firms to assist in the evaluation of the existing 
Intermunicipal agreements (IMAs) and the renegotiation of new IMAs. Proposals 
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were received on May 27, 2009 with review, interviews, and selection expedited prior 
to the June 8, 2009 Council award of contract. Fox Rothschild reviewed the City's 
existing IMAs and other wastewater IMAs, met with the City's committee, drafted 
revised and reorganized IMAs for review, and met informally with larger bulk 
municipal customers. The new IMAs have been presented to the municipalities to 
begin discussions. Questions and requests for information from the municipalities are 
being handled as they are received. We understand from counsel that they have 
experienced some resistance and lack of cooperation from municipalities. We will 
keep US DoJ abreast of these developments and may be required to ask for assistance 
if these negotiations begin to impede the City's progress. 
Funding - Some key aspects of funding clarification were added to the RFP for the 
WWTP PM team discussed above in paragraph 20. Grant funding is included in the 
PM/CM update that follows. The City learned on July 13, 2009 that they were 
awarded a $5 million grant in the first round ofH20 PA grants. Research was 
conducted to determine the action required for release of $500,000 in the form of a 
US EPA STAG grant designated for the City in the 2009 federal budget. It appears 
the City has received a 2010 US EPA STAG grant in addition to the same amount in 
2009. Meetings were conducted with various agencies regarding financing the capital 
improvements. These tasks were done by the PM team and are included in their 
report. 
Financing- The City and its support team has been working to determine the rate 
impact on the users based upon the financing required for the projects. The needs for 
going to the bond market are being reviewed and prepared. From the technical 
aspect, an engineer's report is required to obtain the revenue bonds. During this 
quarter, B& V was retained to perform an affordability analysis as well as confirm the 
revenue streams and their projected stability as part of a phased approach to evaluate 
the City's rate structure and the financial impact of the capital financing on the 
existing rate payers. Per the B& V affordability report provided for review by Keith 
Mooney, the City is not able to afford the WWTP capital upgrades as being designed 
per the approvals received for paragraphs 18 and 19. This situation is especially 
critical as the City has entered in to the state's Act 47 program based upon the City's 
overall financial condition. 
Response Times and Clarifications - The City continues to work in good faith on 
compliance issues outlined within the Consent Decree. There is concern regarding 
delays in regulatory responses for questions posed during meetings or within progress 
reports. As investigative field work in the collection system intensifies, previously 
identified concerns regarding timeline discrepancies within the Consent Decree 
become more evident. Clarification is critical to allow the City to balance the 
allocation of human and financial resources in efforts to maintain compliance. 
P A DEP Meetings - B& V has been in telephone contact with PA DEP on several 
permitting issues relative to the WWTP design. 
NPDES Permits and Limits- A May 28, 2009 NPDES draft permit was received 
from P A DEP for the permit which expired on May 1, 2006. The City reviewed the 
draft limits and began preparing a comment letter to discuss the permit changes as 
well as the requested information to be incorporated. As discussed in a May 2008 
meeting with the permit writer, the final NPDES Part I discharge permit is not 
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anticipated to be released prior to the Part II construction permit per the P A DEP 
policy when improvements are being planned for a facility. A May 28,2009 draft 
permit was received for review and comment. The City issued a comment letter and 
met with the permit writer to prepare for the final discharge permit issuance. Another 
draft permit was received electronically on December 3, 2009 and the City is in the 
process of reviewing and commenting on the draft received. There are concerns 
about the timing of the capital improvements and the manner they are included in this 
draft permit. 
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VI. REPORTING REQUIREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems- See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement-

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry ofthe person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

Date 
Utilities Division Manager 
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Black & Veatch Wastewater Utility Financial Analysis 
First Quarter 2010 Summary 

B& V was engaged in late December 2009 to evaluate the affordability of the capital improvement 
program required under the Consent Decree, along with on-going capital and operating 
requirements of the Sewer Utility. 

Under this project, the following tasks were worked on during the reporting period: 

• December 23, 2009- Consulting Agreement approved by B&V and City; Agreement 
signed by B& V and sent to City for signature. 

• December 23, 2009- January 13, 2010- B&V conducted data analysis and began 
analysis of revenue and revenue requirements 

• January 13-14, 2010 -Project kickoff meeting at City offices; discussions included 
project overview and data needs 

• January 14-28, 2010- Continuation of development of analysis. 
• January 28-29, 2010- Follow-up meeting at City offices to discuss status and address 

remaining data needs 
• January 30-February 16, 2010- Completion of Affordability Analysis and PowerPoint 

presentation of results. 
• February 17, 2010- Conducted a web-cast with City staff and PM/CM representatives to 

discuss assumptions and preliminary results of affordability analysis 
• February 19, 2010- Conducted a formal workshop to present results of the Affordability 

Analysis. Attendees included B&V representatives, Mayor, City Staff, and others 
• March 8, 2010- Delivered final report of Affordability Analysis to City's Managing 

Director 
• March 9, 2010 - Presented proposal to provide a Comprehensive Rate Study for the 

Sewer Utility 
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Black & Veatch WWTP Design Engineering Progress Report 
First Quarter 2010 Summary 

Project Management 
• Conducted weekly project team conference calls to review progress and coordinate tasks. 
• Participated in weekly coordination conference calls with the City and PM/CM. 
• Continued to provide support for development of contract for rate study and bond 

feasibility study. 
• Continued working with the City in review of amendment items. 
• Provided additional information to the City on hazardous site assessment 

examples. 
• Reviewed project design and permitting schedules 
• As requested by the City, continued support with affordability analysis in absence of 

financial planning guidance from PM/CM team. 
• As requested by the City, continued to provide support for development of contract for 

rate study and bond feasibility study. 
• Continued working with the City in review of amendment items based on items 

added to the design through the value engineering process conducted by the 
PMICM. 

• Reviewed project design and permitting schedules 
• Attended project planning meeting based on the results of the affordability study 

initiated by the City in January 2010. 
• As requested by the City, continued support with affordability analysis in absence of 

financial planning guidance from PM/CM team. 
• As requested by the City, continued to provide support for development of contract for 

rate study and bond feasibility study. 
• Reviewed project design and permitting schedules 
• Coordinated with subconsultants to closeout invoicing and project activities. 
• Performed administrative tasks including invoicing and project documentation. 

Design 
• Continuation of Level 3 design and submittal preparation. 
• Submittal ofLevel3 documents (January 21 5t) 
• Development of Division 1 Specifications 
• Development of Level 3 Cost Opinion 
• Review of City requested spare parts and developed cost estimate 
• Performed internal QA/QC of design documents 
• Initiated edits to Level3 documents based on internal QA/QC comments 
• Working with Geotechnical subconsultant to finalize geotechnical report 
• Review and coordination of equipment installations for City visits 
• Provided input on City inquiries on chemical storage tanks. 
• Responded to City inquiries regarding scum flushing system 
• Provided information and background data on pump hoists 
• Provided responses to comment matrix for Level 2 design 
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• Provided digester cleaning spec to City for review and comment 
• Continued work on Front End Documents and Division 1 Specifications 
• Provided Level 3 Cost Opinion 
• Provided City requested spare parts including cost estimate 
• Performed internal QA/QC of design documents 
• Continued edits to Level3 documents based on internal QA/QC comments 
• Conducted Level3 Workshops (Feb 16, 17, 18) 
• Organized data for filing based on City direction to suspend design work. 
• Created documentation of project status and comments received during Level 3 

workshop. 
• Distributed meeting minutes from Level 3 workshop as requested. 

Permitting 

• Continued work with regulators on requirements for stormwater permitting 
• Continued coordination with BCCD for permit application submittal. 
• Continued to work with City on DRBC application 
• Continued work identifying mitigation plan requirements for red bellied turtle 
• Work on land development permit requirements 
• Continued review of tunnel permitting requirements with PADEP, BCCD, and 

ACOE. 
• Requested status updates from City on permit application fee check requests. 
• Coordinated permitting requirements with PM/CM for PENNVEST application 
• Continued coordination with BCCD for permit application submittal. 
• Continued to work with City on DRBC application 
• Continued work identifying mitigation plan requirements for red bellied turtle 
• Work on land development permit requirements 
• Continued review of tunnel permitting requirements with P ADEP, BCCD, and 

ACOE. 
• Requested status updates from City on permit application fee check requests. 
• Coordinated permitting requirements with PM/CM for PENNVEST application 

Site Investigations 
• Continued coordination with BIA on surveying efforts. 
• Continued coordination with Lab admin building and firing range. 
• Continued coordination with BIA on surveying efforts. 
• Invoice includes subconsultant invoices for services provided. 

Geotechnical Services 

• Continued review of comments on Geotechnical Data Report being utilized for 
design. 

• Continued review of comments on Geotechnical Data Report being utilized for 
design. 

• Worked with Geotechnical subconsultant to finalize geotechnical report 
• Invoice includes subconsultant invoices for services provided. 
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.II 

Tunnel/ Influent Pump Station Design 
• Reviewing local sewer connections requirements for connection to tunnel. 
• Continued work on design of influent pump station. 
• Continued design efforts and planning 
• Planning for surface connections and drop structure designs 
• Contact with property owners for boring program 
• Met with Habisat to discuss boring program 
• Identified contamination at 6th and Canal during boring program. Notified the 

City of findings, took samples to local lab, performed general environmental 
database search to identify potential sources of contamination, recommend to the 
City that they schedule follow-up investigations and notify the P ADEP. 

• On site coordination of field activities for borings. 
• Discuss of permitting requirements with regulators 
• IPS layout conceptual design 
• Contacted pump manufacturers and vendors for review of IPS 
• Coordination with tunnel and IPS design activities 
• Review of technical memorandums for wet well access and depth I diameter 

optimization with the City. 
• Received PM/CM comments on TM 16. 
• Continued geotechnical investigation program for the tunnel alignment, 
• Reviewing local sewer connections requirements for connection to tunnel. 
• Continued work on design of influent pump station. 
• Continued to inform City that reporting and investigation is required for the 

contamination at 6th and Canal during boring program. Sample results and 
applicable data were provided to the City. 

• Discuss of permitting requirements with regulators 
• Coordination with tunnel and IPS design activities 
• Developed responses to City and PM/CM comments on the technical memoranda 

developed for the IPS design. 
• Continued to work with geotechnical subconsultant to plan and schedule boring 

and testing requirements for the tunnel design. 
• Continued development of Level 1 documents for scheduled submittal in 

February until City requested design work be suspended for the IPS and Tunnel 
designs. 

• Organized data for filing based on City direction to suspend design work. 
• Invoice includes subconsultant invoices for services provided. 
• As requested by the City, provided latest tunnel alignment information to UGI. 
• Invoice includes subconsultant invoices for services provided. 
• Invoice includes approximately $47,167 of outstanding subconsultant invoices. 
• As requested by the City, continued coordination of planning for final testing and 

close out of open borings along the tunnel alignment. Work to be performed in 
May 2010. 

• Coordinated with Driller to move trailer to facilitate firing range project. 
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Project Shutdown 
• Based on directive from City to stop work, coordinated project closeout activities. 

Consulting on Next Steps 
• As requested by the City, developed prioritization of capital projects to utilize 

elements ofthe current design (currently at the 90% Level) allowing elements to 
be phased in over time to meet goals of addressing vulnerabilities, utilizing 
investment made in current design, addressing long term goals (anticipated permit 
limits), and addressing the intent of consent decree and approved alternatives 
report in light of the City's financial status. 

• As requested by the City, attended meeting with Mayor and Managing Director. 
• As requested by the City, attended Council meeting. 
• As requested by the City, attended a project team meeting on March 11, 2010 to 

discuss the prioritization options for capital elements of the project. 
• Worked with WWTP staffto address process questions. 
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Hill International/Weston Solutions/Hazen & Sawyer 
WWTP Upgrades PM/CM 

First Quarter 2010 Progress Report 

Project Management (Hill): 
• Performed required administrative functions: invoice preparation, meeting 

coordination, subcontractor and client scheduling coordination. 
• Participated in several client coordination meetings: design updates, operational 

update (with Environmental Division Manager), funding coordination meetings 
(with the City's finance representative), City Council meetings, and City Manager 
briefs. 

• Participated in several internal coordination meetings with PM/CM team as well 
as other contracted team members (i.e. Legal/Inter-Municipal Agreement review). 

• Reviewed and published updated project and cash flow schedules. 
• Performed Level 3 Workshop coordination. 
• Provided PLA coordination review. 
• Reviewed the grant funding and financial analysis deliverables. 
• Reviewed potential cost savings options. 
• Reviewed requirements for bond issues. 
• Performed permitting status review and reviewed impacts. 
• Reviewed WWTP electrical load analysis. 
• Researched affordability redesign options. 
• Reviewed public affairs plan 
• Performed required administrative functions: invoice preparation, meeting 

coordination, subcontractor and client scheduling coordination. 
• Prepared for and attended affordability assessment meeting. 
• Reviewed Capital Improvement Plan and Project Master Schedule. 
• Reviewed Tunnel/IPS Suspension correspondence and provided comments on 

impacts. 
• Reviewed Funding Matrix. 
• Prepared for City Manager brief; developed meeting minutes and correspondence. 
• Updated Contingency Draw Schedule. 
• Provided reviews of grant funding and B& V Level 3 Cost Opinion. 
• Revised system costs and checkbook analysis. 
• Attended Level 3 Cost Opinion workshop. 
• Attended B& V affordability pre-brief. 
• Participated in site visit with Verizon and Burkey representatives. 
• Provided review of designed suspension letter. 
• Prepared PM/CM Affordability Analysis Assessment draft. 
• Briefed mayor and City Manager on current status of project. 
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• Performed required administrative functions: meeting coordination, project 
correspondence, invoice preparation, subcontractor and client scheduling 
coordination. 

• Participated in teleconferences and meetings with City officials and PM/CM 
team. 

• Reviewed Project Documents (Consent Decree, Alternatives Treatment Report). 
• Prepared conceptual Capital Improvement Plan and draft Master Timeline. 
• Updated project critical drivers/issues/action items. 
• Finalized and published PM/CM Affordability Assessment & Recommendations. 
• Reviewed B& V Financial Scope of Services. 
• Participated in Financial Assessment Tasks with respective PM/CM teammates 

(Grant Funding, Financial Analysis). 

Project Controls (Hill): 
• Participated in several PM/CM coordination conference calls and design update 

conference calls. 
• Drafted Design Update meeting minutes. 
• Scanned, filed, distributed and posted documents for project team. 
• Updated and published executive level master project and cash flow schedules. 
• Prepared projected cash flow spreadsheet 
• Prepared Capital Improvement Plan options flowchart 
• Performed Level 2 to Level 3 cost comparison. 
• Prepared invoice for submission. 
• Prepared projected cash flow spreadsheet. 
• Prepared Capital Improvement Plan Power Point presentation. 
• Updated conceptual Capital Improvement Plan and draft Master Timeline. 
• Performed required administrative functions: invoice preparation, Industry Day 

catering invoice resolution, invoice tracking log. 
• Updated Draw Schedule. 
• Updated project critical drivers/issues/action items. 

Value Engineering: NIA 

Design Review/Tech Support (Hazen-Sawyer and Weston): 
• Attended weekly Design Update meeting. 
• Attended weekly PM/CM coordination meetings. 
• Reviewed Level Three Documents. 
• Reviewed Technical Memorandums 14, 15 and 16. 
• Assisted in preparing Potential Cost Savings. 
• Participated in site visits with the Client to OCUA and ACUA. 
• Attended PM/CM coordination meetings. 
• Performed Level 3 document review. 
• Attended Level 3 design workshop. 
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• Worked technical issues in support of a Capital Improvement Plan and Consent 
Decree Amendment. 

• Provided technical assistance regarding Act 537. 
• Drafted a wastewater treatment plant project prioritization list. 
• Attended a project prioritization meeting with the City and designer. 

Regulatory Compliance: NIA 

Grant Funding (Duane Morris: see invoice): 
• Participated in several PM/CM conference calls. 
• Updated funding matrix including research on 2010 STAG earmark. 
• Discussed funding matrix, permitting, Penn VEST, grant funding and Act 537 info 

with PM/CM team. 
• Prepared draft ofPennVEST application for base plant upgrade project. 
• Explored funding status if project scope is revised. 
• Participated in PM/CM conference calls. 
• Updated funding matrix. 
• Reviewed and prepared Part 1 ofPennVEST application. 
• Reviewed funding slide for presentation. 
• Attended meeting in Reading to discuss affordability analysis and next steps. 
• Prepared funding bullet points for presentation. 
• Participated in PM/CM conference calls. 
• Researched Reading's pursuit of additional H20 PA funding. 
• Prepared and revised memo on H20 P A funding. 
• Researched Act 537 issue. 
• Researched proposed change in scope of work to Reading H20 grant. 

Financial Analysis (PFM): 
• Researched, updated, prepared and briefed pro-forma model. 
• Reviewed W &S rating analysis for participating municipalities. 
• Researched demographic and MFRA data. 
• Coordinated with finance subgroup. 
• Updated model and analyzed scenarios. 
• Prepared for and participated in Level 3 Cost meeting. 
• Participated in weekly call with PM/CM team. 
• Attended meeting to discuss and update schedule. 

Public Relations (Weston): 
• Provided project review, participated in conference call, and developed strategy 

outline 
• Attended meeting with City of Reading to discuss public outreach program 
• Developed public outreach strategy I outline 
• Participated in public relations conference call and provided coordination 
• Attended meeting with City of Reading to discuss public outreach program 
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Surveying: Nl A 

Construction Management (Weston): 
• Attended an internal PM/CM coordination meeting to advance the project 

schedule and discuss front end documents and B& V Cost Opinion. 
• Attend project team meeting conference call. 
• Attended PM/CM meeting and Level 3 conference calls 
• Reviewed and commented on PM/CM response to permit status 
• Attended project affordability meeting. 
• Attended Level 3 Cost workshop. 
• Performed Level 3 Cost review. 
• Met with V erizon and Burkey Construction onsite to discuss new plant, temporary 

utilities and utility service to the firing range. 

Resident Engineer: Nl A 

Inspection: Nl A 

Health and Safety: Nl A 

Start-up: NIA 
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Herbert, Rowland & Grubic 
Utilities Building Civil Engineering Services 

First Quarter 2010 Summary 

Preliminary Sketch I LEED 
• Finalization of plan revisions and revisions to the Landscape Plan. 

Preliminary LD Plan 
• Tasks associated with recording the Final Plan 
• Follow-ups with client and approving agencies. 
• Coordination regarding ftre· suppression flows and water supply. 
• Tasks associated with recording the Final Plan 
• Follow-ups with client and approving agencies. 

E&S/NPDES 
• Finish addressing Phase 1 and Phase 2 comments from the BCCD, 
• Printing, packaging and submission of the Phase land Phase 2 plans to the BCCD. 
• Construction plans were updated to reflect the E&S Plan changes. 

Driveway HOP and Road Widening HOP 
• Final checking, fmalizing the response letter, package and submission to PennDOT. 
• Coordination with PennDOT's Permit unit. HOP permit issued on February 2, 2010. 

Bid Package 
• Final revisions to the construction plan, coordination with project architect; 
• Revise/update construction plan information including revisions the chain link fence and 

light standard details as requested. 
• Provide lighting schedule and detail to project architect 
• Publish the Construction Plan set and load on to the FTP site. 

Bridge Design 
• Preliminary design/coordination and beam design. 
• Preliminary design/coordination regarding beam design, bridge geometry and bearing pad 

design. 
• Coordination, scheduling and canceling the driller. Work stopped on the bridge project 

as directed. 
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Seiler + Drury 
Utilities Building Architectural Services 

First Quarter 2010 Summary 

On February 27th of2009, our office received the Notice to Proceed from the Department of 
Public Works authorizing our project team to begin Architectural Services towards the 
development of the new Public Works Utilities Building at the City ofReading's Wastewater 
Treatment Complex. 

Architectural and engineering services during January included the following highlights: 
• Continued to finalize overall project documentation in accordance with an agreed upon 

Value Engineering work scope per Amendment 002. 
• Prepared and provided the City with final Bid Set incorporating requested Value 

Engineering changes. 

Project Progress includes development of the following items: 
1) Preparation of final bid set inclusive of value engineering measures. 
2) Continued QC/QA review of completed project documentation 
3) Continued review of final fmishes and colors throughout new facility. 
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CITY OF READING, PENNSYLVANIA 

CHARLES M. JONES 

PUBLIC WORKS DIRECTOR 

July 29, 2010 

Ms. Margaret L. Hutchinson, Esq. 
Assistant United States Attorney 
Civil Division Eastern District of Pennsylvania 
615 Chestnut Street 
Suite 1250 
Philadelphia, P A 191 06-44 7 6 

Re: City of Reading Consent Decree 
Calendar Quarterly Progress Report 
2nd Quarter 2010 

Dear Ms. Hutchinson: 

PUBLIC WORKS 
503 N. 6TH SSTREET 

READING, PA 19601 
(610) 655-6236 

In accordance with Section VI Reporting Requirements, Paragraph 41, you will find enclosed the City of 
Reading's Calendar Quarterly Report. This documents progress and status on the implementation of Section 
V Remedial Measures described in Paragraphs 7 through 40. Please feel free to contact me at 610-655-6236 
should you have any comments or questions. 

Sincerely, 

~~ 
Public Works Director 

CMJ/ts 
Enclosure 
C: Christopher A. Day, Esq., US EPA 

.tiisa Trakis, US EPA 
Lee McDonnell, PA DEP 
Shawn Arbaugh, P A DEP 
Carl Geffken, Interim Managing Director 
Deborah A.S. Haag, P.E., Utilities Manager 
Ralph E. Johnson, Superintendent 
Stephen K. Hydro, P.E., Black & Veatch 
Anthony C. Vesay, P .E., Hill International 
Keith Mooney, Esq., Legal Counsel 
John J. Miravich, Esq., Fox Rothschild 
file 

FAX: (61 0) 655-6697 TOO: (61 0) 655-6442 



City of Reading Consent Decree 
Calendar Quarterly Progress Report 

Period Ending June 30, 2010 

V. REMEDIAL MEASURES 
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A. General Duties '"'·-~---...::::_: ... : ·-. .L ____ J 
7. Duty to Comply with Permit- In progress. The City's wastewater treatment 
plant was in compliance with NPDES permit parameters. 
8. Operation and Maintenance of the Facility- In progress. The City 
continues to refine the management, operational and maintenance programs as 
appropriate. 

B. Interim Measures 
9. Interim Compliance- Environmental Management System 

(a) Submission- Completed. Plan submitted to US DoJ, US EPA, and 
P A DEP on May 5, 2006. The City received comments from the PA DEP 
dated November 23, 2009 indicating compliance and encouraging the 
continuation of SCAD A and pretreatment improvements. The City awaits 
a response from the US DoJ and US EPAfor the approval of the system 
and its components listed below as proposed. 
(b) Maintenance Management System- Continuing progress. This is 
routinely reviewed and updated through reminder prompts within the 
CMMS itself. 
(c) Supervisory Control and Data Acquisition (SCADA) system 

1. Interim SCAD A System- Completed and certified. 
2. Upgrades to SCADA System- Not applicable. This will be 
addressed when appropriate. In the interim, the City continues to 
refine the existing SCADA system as appropriate. 

(d) Pretreatment Data Management System- Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for verification. 

10. Interim Plant Influent Monitoring- Completed and the City continues to 
implement as appropriate. 
11. Interim Trickling Filter Performance Measures - Completed. Plan 
submitted to US DoJ, US EPA, and PA DEP on February 17,2006. Response 
received from US Dol and EPA on May 3, 2006 approving the submission and 
the request to change sampling locations for trickling filter continuing monitoring. 
Response received from PA DEP on May 23,2006 acknowledging compliance. 

(a) Performance Improvements- The City continues to refine as 
appropriate. 
(b) Unit Efficiency Monitoring Recirculation Rate- The City 
continues to address this paragraph under B. 11. (d), as instructed. 
(c) Recirculation Rate- The City continues to refine as appropriate. 

(d) Longer Term Monitoring and Reporting- The City continues to 
use the modified locations as approved. 
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12. Process Control Testing- Completed and continuing implementation as 
required. Plan submitted to US DoJ, US EPA, and PA DEP on February 7, 2006. 
Response received from US DoJ and EPA on May 3, 2006 approving the 
submission and the request to change sampling locations for treatment units' 
continuing monitoring. Response received from P A DEP on May 23, 2006 
acknowledging compliance. 
13. Dangerous Gas Detection- Completed. Plan submitted to US DoJ, US 
EPA, and PA DEP on February 7, 2006. The gas detection equipment is routinely 
checked using a check chart and calibrations are scheduled through the CMMS 
prompt system. 
14. Certified Plant Operators- The City currently has six shift supervisors who 
are assigned in categories as follows: day, evening, night, and rotating shifts, 
operational maintenance, and administrative. The supervisors began continuous 
coverage on November 1, 2006 as required. The operator certification has been 
impacted partially as a result of the PA DEP budget issues. State certification 
testing which has been done by third parties recently had been suspended with no 
examinations scheduled for several months. Wastewater has been impacted more 
than water since continuing education class approvals for wastewater only was 
not occurring and certification upgrades are not being processed as in the past. 

Emplo_yee PA DEP Certification 
Charles M. Jones, P. E. A,E- 1,2,3,4 
Deborah A. S. Hoag, P. E. A,E-1,2,3,4 
Ralph E. Johnson A,E- 1,2,3,4 
Roger D. Hillibush A,E -1,2,3,4 
Russell L. Stoudt A,E- 1,2,3,4 
John G. Gerberich A,E-2,4 
Jackie C. Hendricks A,E-2,3,4 
Amy L. Morriss A,E -1,2,3,4 
John P. Farrier E-4 
Gregory R. Fetter A,E -1,2,3,4 
Robert E. Gensemer A,E- 2,4 Passed 1,3 
George E. Fultz, II A,E-2,4 
Felix V. Stacherski A,E-2,4 
Daniel J. Dixon A,E- 2,4 Passed 1,3 
Roger R. Spitler A,E- 1,2,3,4 

As discussed in the March 21,2006 meeting and the July 10,2006 telephone 
conference, many new supervisory employees do not have specific wastewater 
experience prior to their hire but are required to pass the certification exam within 
twelve months of hire. PA DEP certification experience and training 
requirements do not allow the issuance of the operator certification based solely 
on the passing of the examination. The City suggested changing from "individual 
shall be required to obtain certification within 12 months of the date of hire" to 
"individual shall be required to pass the certification examination within 12 
months of the date of hire." The City received a letter dated June 16, 2009 from 
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PA DEP concurring with the language amendment. This change should be 
reflected in any future amendments that occur. 
15. Operations and Maintenance Plan - Completed. Plan submitted to US 
DoJ, US EPA, and P A DEP on May 5, 2006. The City routinely reviews and 
updates this plan through reminder prompts within the CMMS. 
16. Staffing Plan- Completed. Plan submitted to US DoJ, US EPA, and P A 
DEP on November 30, 2005. The City reorganized the Utilities Division during 
this second quarter of 201 0 to assure we address Consent Decree requirements 
both comprehensively and timely. 
17. Interim Wet Weather Operational Strategy- Completed. Plan submitted 
to US DoJ, US EPA, and PA DEP on November 7, 2006. Response received 
from US DoJ and EPA on May 9, 2008 approving the submission with notations 
about overflows and bypass relief points. Separate response received from P A 
DEP on May 9, 2008 approving the submission. This Interim Strategy is 
incorporated into the Wet Weather Operation Plan under paragraph 29. 

C. Long Term Evaluation and Construction Schedule 
18. Treatment Plant Alternatives Submission- Completed. Report submitted 
to US DoJ, US EPA, and PA DEP on February 17,2006 and formal presentation 
of the report and findings conducted at March 21st meeting. Response received 
from US DoJ and EPA on May 3, 2006 approving the submission, the validity of 
the evaluation presented, and the selected liquid and solids treatment 
technologies. Response received from PA DEP on May 23, 2006 acknowledging 
compliance. At the May 26, 2009 meeting, the City requested the ability to have 
the regulators re-consider the biosolids handling alternatives and selection based 
upon changes in the regulatory, environmental, and economic climate in the past 
few years. Revised information was submitted to US DoJ, US EPA, and PA DEP 
on June 30, 2009 for review and consideration. In the November 23, 2009 
correspondence from P A DEP, there were no negative comments regarding the 
biosolids revision and the agency supported the selection of ultraviolet 
disinfection and relocation and construction of a new outfall. No formal 
comments have been received to date from US DoJ and US EPA on the additional 
information submitted. 

(a) Existing Plant Process Evaluation Report- During this second 
quarter of 201 0 the City contracted with the team of Hill International, 
Hazen & Sawyer and Weston Solutions to conduct a reevaluation of the 
existing plant processes. The reevaluation was requested by the City for 
the following reasons. 
1. The plant's performance and compliance has greatly improved over 

the past five years so the original data used to evaluate the existing 
plant was probably misleading. 

2. The existing plant's actual performance over the past five years is 
exceeding the original plant's evaluation predicated capability. 

3. Since the originally submitted plant evaluation appears to have under 
rated the existing plant, it skewed the conclusions used to justify the 
submitted evaluation of alternatives and capital improvements plan. 
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4. The actual increase in flows and loadings over the past five years and 
the future growth rate within the service area appear to be less than 
anticipated. 

5. Since the original capital improvement plan's time table was prepared 
with increases in flows and loadings we are not experiencing, it 
skewed the City's implementation schedule. 

(b) Evaluation of Treatment Alternatives Report- A reevaluation of 
treatment alternatives will be conducted pending the findings of the plant 
reevaluation described in paragraph C. 18. (a), above. A reevaluation of 
treatment alternatives will be conducted if the City's needs are different 
than previously concluded. 

19. Capital Improvements Plan- Completed. Report submitted to US DoJ, US 
EPA, and PA DEP on February 16, 2007 for review and approval. Pursuant to 
informal discussions with US DoJ, US EPA, and PA DEP with regard to 
submitting an amended report, the City believes this will conclude the current 
WWTP is able to be rehabilitated in conformity with other options provided to the 
City in the Consent Decree. Therefore, the City has suspended further design 
work and cost analysis of the proposed new WWTP and conveyance design. The 
design of the initially approved alternative is approximately 90% completed. This 
90% completed design will be completed, partially completed, or replaced 
pending the reevaluation of existing plant processes and potential reevaluation of 
alternatives. The City's capital improvements plan decision will be impacted if 
the City's needs are different than previously concluded. If appropriate, a revised 
capital improvements plan and schedule will be prepared immediately after a 
reevaluation oftreatment alternatives. 
20. Request for Proposals - Completed. The City issued a request for 
qualifications (RFQ) for the implementation of the selected treatment alternative 
to identify design firms to be invited to submit a proposal in response to the City's 
request for proposals (RFP). City Council awarded the $12,954,355 contract to 
Black & Veatch on March 24, 2008. The final contract was executed on June 23, 
2008 with a retroactive effective date of March 25, 2008. A summary of the 
progress reports received from B&V for the WWTP design performed this quarter 
is attached. 
The City requested proposals for WWTP upgrades project management (PM) and 
construction management (CM). City Council awarded the $7,825,075 contract 
for both PM and CM to the team of Hill International/Weston Solutions/Hazen 
and Sawyer (HWH&S) on September 8, 2008. The final contract was executed 
on November 11,2008 with a retroactive effective date of September 9, 2008. A 
summary of the progress reports received from HWH&S for the WWTP PM/CM 
tasks perfonned this quarter is attached. 
If appropriate the City will finish the design of select facilities under the 
originally approved alternative. If new or partially new plant process alternatives 
are selected the City will complete the design of those alternatives at that time. 
21. Permit Applications and Design -Ongoing for original alternatives design 
which has been halted. The permitting application process will be resumed when 
appropriate with approved, selected treatment alternatives. 

Page 4 of 18 



22. Permitting- Not applicable. 
23. Construction Completion- No progress. This will be addressed when 
appropriate. 
24. Start-Up and Operation- No progress. This will be addressed when 
appropriate. 

D. Collection System 
25. GIS Mapping System- In progress. See below. 

(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- In 
progress. The 2005 aerial photography of the collection system has been 
accepted following quality control checks by the City GIS Coordinator. 
With the assistance of City sewer team personnel, ATS Chester began 
field data collection in July, 2006. The initial phase for field data 
collection is the sanitary interceptors and force mains with phase two 
being the remaining sanitary structures. Following schedule and data 
quality issues with ATS Chester, the City's legal counsel was able to reach 
an amenable agreement which requires the City to begin fresh and not rely 
on any ATS Chester data in our possession. The City discussed the impact 
of this contract on the Consent Decree deadlines in the May 26, 2009 
meeting with the US DoJ, US EPA, and PA DEP. Following an expedited 
RFQ/RFP review process for interview and selection, City Council 
awarded a contract to Woolpert on August 24, 2009. The contract 
language was negotiated with execution by the last party completed on 
May 27, 2010. Woolpert will be performing a pilot phase with one crew 
to refine any system and database issues prior to beginning phase one. 
Much of this pilot area is included in phase one. This approach should 
preserve both data quality and schedule once multiple crews are working 
on the project. The database configuration is in progress. 
(c) GIS Mapping of the Storm Water Collection System- In progress. 
The third phase for field data collection and GIS mapping is the storm 
water system. This is included in the new GPS contract discussed above. 

26. Sanitary Sewer System Evaluation Program 
(a) I/I Analysis by Subsystem 

During this quarter, B& V and the City continued discussing the 
scheduling and coordination for the collection system 
investigative, mapping, modeling, and rehabilitative work. 
1. Baseline Flow and Rainfall- In Progress. The flow 
monitoring and data reduction have been completed by B&V for 
the I&I analysis. The hydraulic modeling of the interceptors is a 
key to re-evaluating priorities based on projected bottlenecks that 
may exist. The City has met with all of the satellite municipalities 
to gather infonnation on current and future populations, I&I 
mitigation programs, and definition of tributary areas. 
2. Hydraulic Modeling- In Progress. The City has reviewed its 
system configuration and limitations for consideration in the 
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selection of a hydraulic model. Based on the complexity of the 
system, B&V recommended a dynamic model named Info Works. 
Upon the receipt of a final data delivery from the prior GPS 
consultant on December 24,2007, B&V set up and began 
calibrating the model. The data received still contained numerous 
apparent inaccuracies including incorrect pipe diameters which 
negatively impacts the hydraulic modeling. A detailed review of 
the data received was done to determine the extent of problems to 
be expected during the detailed hydraulic modeling. A test run of 
the hydraulic model with this data yielded 2700 errors which keep 
the model from running. In addition, there were 1800 warnings 
and 8800 information messages. This preliminary model run with 
the GPS data confirmed the concerns about the data quality. The 
City has concerns about the schedule for completing the modeling 
based upon the ongoing issues with the quality of data received 
from the GPS field verification. This task is dependent upon the 
GIS mapping discussed above. The hydraulic modeling 
requirements were discussed explicitly in the GPS pre-proposal 
conference with the phases of work to expedite the areas necessary 
for the hydraulic modeling. The pilot and first phase of the GPS 
project discussed in paragraph 25(b) provide the information 
required for this hydraulic modeling. 

(b) Sewer System Evaluation Survey- In Progress. The process for the 
SSES was initiated with the flow monitoring program for the I&I analysis. 
The City worked with B&V to develop a manhole numbering system for 
the sanitary sewer system. A preliminary assignment of identifiers was 
made to manholes indicated on available historical mapping. The 
numbering system is being refined as the smoke testing shows additional 
or missing manholes and will be as the GPS field inventory. The City 
reviews discrepancies found between record drawings and the actual 
infrastructure in the field and ensures documentation is accurate. The 
smoke testing contract was awarded by City Council on September 22, 
2008. Due to the time preparing and executing final contract documents, 
work was unable to be initiated prior to the freezing of the ground. Smoke 
testing began with a kickoff meeting on August 6, 2009 and field work 
beginning August 24,2009. A measured total of625,142lineal feet were 
smoke tested of the 715,546 lineal feet anticipated in the subareas being 
investigated for inflow. Since that has been completed, there are various 
types of follow-up tasks being completed by both the City and the 
contractor including: manhole verification for missing and additional 
manhole locations, dyed water tracing for suspected sources, and data 
compilation and organization for final reporting. During the first and 
second quarters, the contractor compiled the data obtained, the City 
researched discrepancies with asset location, and the two parties 
communicated where additional information is required. The final 
numbering information will be shared so the summary report contains the 
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asset infonnation to be used by future contractors to minimize confusion 
of multiple identifiers for the same asset. 

27. Rehabilitation Plan- No progress. The SSES is required to commence by 
May 7, 2008 while the dependent rehabilitation plan is due prior to the study on 
which it is based. 
28. Rehabilitation of Priority Areas of Collection System- No progress. 
29. Wet Weather Operation Plan- Completed. Plan submitted to US DoJ, US 
EPA, and PA DEP on May 7, 2007. Response received from US DoJ and EPA on 
May 9, 2008 approving the submission with notations about overflows and bypass 
relief points. Separate response received from P A DEP on May 9, 2008 
approving the submission. 

E. Pretreatment Program 
30. General Duty- In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. 
32. ERP - Penalty Escalation and Compliance Schedule- In progress. The 
City has been escalating penalties for all industries that are in significant non­
compliance for a given parameter for two consecutive quarters. As penalty 
escalation had not been detailed in the ERP, the City has documented the process 
and amounts as a reference tool. 
33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. The 
City continues issuing penalties for compliance issues that were not fined 
previously such as pH, late reports, late sampling, and late permit applications. 
These are subject to the same escalation schedule as any other parameters. This 
quarter, a consent order was discussed with an industry having repeat violations. 
34. Local Limit Adoption by Contributing Municipalities -In progress. Most 
of the municipalities have adopted the City's sewer use ordinance providing 
permitting and enforcement abilities for the City with industrial users. All the 
municipalities with permitted industries have adopted the ordinance. US EPA 
provided the status from the 2005 audit listing the municipalities requiring 
ordinance adoption. This has been discussed with solicitors and directly with 
individual municipalities in question. Electronic versions of the City's sewer use 
ordinance have been provided to each municipality, engineer, and/or solicitor to 
prepare for adoption. The City has requested notification and proof of ordinance 
adoption be submitted. This need is included in the draft of the proposed inter­
municipal agreements being discussed. 
35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain 
information in order to send a survey to evaluate nonresidential users that may be 
subject to the pretreatment program. This has been requested among other 
submissions from individual municipalities. The City continues to have difficulty 
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obtaining this information both internally from the utility billing software and 
from some of the contributing municipalities. Internally, IT has created a 
summary report with the information in a usable format. The accuracy 
verification of the information is more difficult. Upon obtaining the contact and 
usage information needed, we will be requesting assistance from a consultant or 
temporary direct hire due to the large number of surveys and inspections required. 

36. Increased Monitoring for Violators -In progress. The City continues to 
increase City sampling and self-monitoring for frequent violators. In general, 
permits may be amended or re-issued requiring multiple resamples for parameters 
with prior compliance issues. Some permits require increased frequency of 
monitoring for multiple quarters of compliance prior to returning to a less 
frequent self-monitoring schedule. Additional monitoring by both the City and 
the industry is being tracked. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B&V to address the comments and concerns. The City 
will be evaluating options to complete addressing the noted concerns due to 
timing. The technical specifications for an RFP are under development, and the 
City has begun investigating the use of temporary experienced direct hires to 
accomplish these tasks. 
39. Quarterly SNC Reports to US EPA- In progress. 

F. Funding 
40. Funding- In progress. The 2010 budget was prepared and approved with 
the budgeted transfer amount remaining at $3,000,000. During 2009, the City's 
general fund temporarily borrowed an additional $11,500,000 to maintain 
municipal operations due to the general fiscal condition of the City. This 
temporary borrowing of$11,500,000 was omitted in the 2009 Fourth Quarter 
Report. The impact of the economic downturn has been severe on the general 
fund with the both the amount and timing oftaxes and receipts being additional 
contributing factors. The repayment of these funds to the sewer fund is expected 
to begin in 2010 to make the sewer fund whole. As of June 30,2010, the City's 
general fund has repaid $3,000,000 to the sewer fund. The City has petitioned the 
state and been accepted into the Act 47 financial recovery process. The draft 
financial recovery plan addressing the overall financial condition of the City's 
general fund was received and approved in the second quarter. 

IX. CIVIL PENALTY 
47. and 49. Penalty Amount and Payment Instructions- Completed. 
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X. SUPPLEMENTAL ENVIRONMENTAL PROJECTS: Angelica 
Stream Restoration 

52. Details of SEPs listed below 
a) Background- Not applicable. 
b) Goals of SEPs - Not applicable. 
c) Removal of excess sediment and soil stabilization SEP­
Completed. 
d) Angelica Creek Restoration SEP - Completed. 
e) Angelica Creek Riparian Buffer SEP- Completed. 
f) Wetland Creation SEP -Completed. 
g) Flood plain Meadow SEP - Completed. 
h) Annual Maintenance and Access to SEPs - Ongoing. Seasonal 
maintenance and mowing has begun. 
i) Design Costs and Final Plan - Completed. 
j) Defendant Certification- Not applicable. 
k) SEP Completion Report- Completed. Report submitted to US DoJ, 
US EPA, and P A DEP on January 30, 2008 as part of the 4th calendar 
quarterly progress report. 

The Angelica Environmental Park ribbon cutting ceremony was held on 
July 28, 2008. 
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Additional Items related to Consent Decree 

Personnel 
Operator Certification-The positions requiring certification are Plant Operator, 
Pump Tender, and Solids Operator. 
Currently, some employees are being affected by PA DEP's reduction in funding for 
wastewater certification programs and support. The employees are unable to take the 
certification examinations as they are not offered or are eligible for certification 
upgrades which are not being processed due to lack of program funding. The 
following table shows the updated certification status of the rank and file employees 
in the positions requiring certification. 

Position P A DEP Certification 
Plant Operator - Day A,E-2,4 
Plant Operator - Evening A,E-2,4 
Plant Operator - Night E - 4 Passed exam A - 2 
Plant Operator - Rotating A,E-2,4 
Pump Tender- Day A,E- 2,4 
Pump Tender- Evening A,E- 2,4 
Pump Tender - Night A,E- 2,4 
Pump Tender- Rotating Due 05/3112012 
Solids Operator - Day Due 06/16/2010 Extension- PA DEP lSSUe 
Solids Operator - Evening Due 01/04/2012 

The City also has certified employees in positions not requiring certification. This is 
being reported as it is beneficial to the City to have certified personnel in a variety of 
positions who understand how their actions impact the system as a whole. 

Position P A DEP Certification 
WWTP Laboratory Technician A,E-2,3,4 
WWTP Laboratory Technician A,E-2,3,4 
WWTP Maintenance Worker Passed exam E- 4 
WWTP Service Utility E-4 
System Equipment Operator 2 E-4 

Additional WWTP Upgrades-
Although not specifically discussed in the Consent Decree, the following upgrades 
are being included in the WWTP upgrades for technical and operational necessity of 
the required improvements. 

New WWTP Outfall- During the first quarter of2009, the City realized the 
need for a new outfall as B& V had done additional investigation on the current 
outfall pipe compared to the design flows for the WWTP upgrades. B&V has 
contacted P A DEP regarding the design constraints for this to be included in the 
WWTP upgrades. This will require additional permitting and coordination as the 
outfall is currently submerged below the Schuylkill River and proposed to remain 

Page 10 of 18 



that way. The update on this progress will be included in the B&V summary as it 
is included in the WWTP design contract. This is part of the re-evaluation and 
reprioritization ofWWTP capital projects. 

Operations and Maintenance 
Computerized Maintenance Management System (CMMS) for Collection 
System- To adequately perform and document an ongoing infiltration and inflow 
program, catalog televisual inspection, and track service calls and repairs in the 
collection system, the City determined the need for a formal method to catalog the 
information. Geographical documentation of this information was selected as the 
preferred method for the database structure. The communication speed which had 
halted progress on this system has been resolved. Woolpert has been notified of the 
communication speed improvements and the need to restart this project. 
The static database of City information Wool pert has prepared for testing and training 
purposes requires updating as one of the fist steps to restart this project. 
42" Force Main and WWTP Influent Routing-This conveyance is impacted by 
the hydraulics with the WWTP design and has been reviewed by the City and the 
PMICM team. Due to the WWTP upgrades impact on hydraulics and the collection 
system in this area, this must be addressed to not impact the design and construction 
schedule for the WWTP. This topic was discussed with City Council on several 
occasions as well as a public meeting conducted on May 27, 2009. On June 8, 2009, 
Council voted to authorize and direct B& V to incorporate the tunnel option into the 
WWTP design. Preliminary engineering and planning for additional geotechnical 
investigation continued with a formal Notice to Proceed issued on September 28, 
2009 while the contract amendment was being negotiated between B& V and the City. 
Based upon the affordability analysis discussed in Financing below, the City is 
evaluating alternatives to the capital-intensive tunnel option. 

Laboratory and Administration 
Land and Building- The City purchased a parcel ofland in 2005 adjacent to the 
wastewater treatment plant to be used for the construction of a new building for the 
administration, laboratory, and collection system. The City purchased a second 
adjacent parcel in March 2007. The City intended to construct a LEED-certified, 
'green' building and an access bridge across the Mifflin Arm ofthe Schuylkill River 
to the WWTP. On February 23, 2009 City Council awarded the civil engineering 
services contract to Herbert, Rowland & Grubic (HRG) and the architectural services 
contract to Seiler+ Drury (S+D). Conditional final plan approval for phase one was 
received at the September 14, 2009 PC meeting with the Township Commissioners 
approving the project at their September 15, 2009 meeting. During the second 
quarter, the demolition of the existing homes and structures began. Also, the final 
permitting approval was received in preparation for the plan recording. The City 
received the final plans for signatures by the City, City Planning Commission, Cumru 
Township Planning Commission, and Cumru Township Commissioners. No 
additional work has proceeded on this project which has been halted with the capital 
reprioritization. 
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Administrative 
Contributing Municipalities- The City and B&V met individually with the 
municipalities that contribute flows to the City's wastewater system and plant to 
provide background information and the City's current status including technical 
information related to the Consent Decree requirements. In addition to the Consent 
Decree requirements for plant upgrades and system projects, the need for municipal 
adoption of the City's sewer use ordinance was discussed as well as the need for 
ongoing communication regarding non-residential customers both being related to the 
industrial pretreatment program. Finally, the process for planning for new 
development and flow increases and the requirement to use P A DEP planning 
modules was discussed. 
Field meetings were conducted in the spring and summer of2008 to inspect each 
connection point, metering location, and terminal pumping stations to the City system 
as well as available mapping for the system. This information is being used to 
develop more accurate service area mapping by connection point. Follow-up 
meetings have been conducted to view interconnection points between contributing 
municipalities and additional information requests have been made based upon the 
findings of each meeting. 
The City solicited proposals from legal firms to assist in the evaluation of the existing 
Intermunicipal agreements (IMAs) and the renegotiation of new IMAs. Proposals 
were received on May 27, 2009 with review, interviews, and selection expedited prior 
to the June 8, 2009 Council award of contract. Fox Rothschild reviewed the City's 
existing IMAs and other wastewater IMAs, met with the City's committee, drafted 
revised and reorganized IMAs for review, and met informally with larger bulk 
municipal customers. The new IMAs have been presented to the municipalities to 
begin discussions. Questions and requests for information from the municipalities are 
being handled as they are received. Counsel has experienced some resistance and 
lack of cooperation from municipalities. We will keep US DoJ abreast of these 
developments and may ask for assistance with these negotiations. 
Funding - Some key aspects of funding clarification were added to the RFP for the 
WWTP PM team discussed above in paragraph 20. Grant funding is included in the 
PM/CM update that follows. The City learned on July 13, 2009 that they were 
awarded a $5 million grant for the 6th and Canal conveyance in the first round of H20 
P A grants. Research was conducted to determine the action required for release of 
$500,000 each in the form ofUS EPA STAG grants designated for the City in the 
federal budget years 2009 and 2010. Meetings were conducted by the PM team with 
various agencies regarding financing the capital improvements. 
Financing- The City and its support team has been working to determine the rate 
impact on the users based upon the financing required for the projects. The needs for 
going to the bond market are being reviewed and prepared. From the technical 
aspect, an engineer's report is required to obtain the revenue bonds. B&V was 
retained to perform an affordability analysis initially followed by a cost of service and 
rate design study. This involves confirming the revenue streams and their projected 
stability as part of a phased approach to evaluate the City's rate structure and the 
financial impact of the capital financing on the existing rate payers. 
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Response Times and Clarifications -The City continues to work in good faith on 
compliance issues outlined within the Consent Decree. There is concern regarding 
delays in regulatory responses for questions posed during meetings or within progress 
reports. As investigative field work in the collection system intensifies, previously 
identified concerns regarding timeline discrepancies within the Consent Decree 
become more evident. Clarification is critical to allow the City to balance the 
allocation ofhuman and financial resources in efforts to maintain compliance. 
NPDES Permits and Limits- A May 28, 2009 NPDES draft permit was received 
from P A DEP for the permit which expired on May 1, 2006. The City issued a 
comment letter and met with the permit writer to prepare for the final discharge 
permit issuance. Another draft permit was received electronically on December 3, 
2009. The City has concerns with the dependency and inclusion of capital projects in 
this operating permit. 
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VI. REPORTING REQUIREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems - See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement -

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry ofthe person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

Charles M. Jones, P .E. 
Public Works Director 
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Black & Veatch WWTP Design Engineering Progress Report 
Second Quarter 2010 Summary 

Project Management 

• Coordinated with subconsultants to closeout invoicing and project activities. 
• Performed administrative tasks including invoicing and project documentation. 
• Provided files associated with subpoena for lawsuit between original surveyor 

(contracted directly by City) and the City of Reading. 

Design 

• No work under this task during this period. 

Permitting 

• No work under this task during this period. 

Site Investigations 
• No work under this task during this period. 

Geotechnical Services 
• No work under this task during this period. 

Tunnel/ Influent Pump Station Design 
• As requested by the City, performed packer testing and downhole imaging of 

select borings along the tunnel alignment. 

Project Shutdown 
• Based on directive from City to stop work, coordinated project closeout activities. 

Consulting on Next Steps 
• Contacted Managing Director regarding course and scope of project. 
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Hill Internationai!W eston Solutions/Hazen & Sawyer 
WWTP Upgrades PM/CM 

Second Quarter 2010 Progress Report 

Project Management (Hill): 
• Performed required administrative functions: meeting coordination, project 

correspondence, invoice preparation, subcontractor and client scheduling 
coordination; reviewed project documents (Consent Decree, Treatment 
Alternatives Report, and Legal Agreements, Cost of Services scope ofwork). 

• Participated in teleconferences and meetings with City Manager, City officials 
and PM/CM team regarding WWTP high priority projects, design contract 
deliverables, Municipal Agreements and Act 537 Plan. 

• Reviewed correspondence from City Attorney (DoJ response); prepared a 
conceptual Amended Consent Decree Plan. 

• Researched Consent Decree and prepared correspondence to City Manager. 
• Updated Capital Improvements Plan, Actions Needed log and Master Timeline 

deliverables. 
• Updated Draw Schedule. 
• Discussed grant funding strategy/options w/ PM grant coordinator (i.e. H20 Grant 

Funding Strategy). 
• Performed required administrative functions: progress meeting coordination, 

project correspondence, invoice preparation, subcontractor and client scheduling 
coordination; reviewed project documents. 

• Participated in teleconferences and meetings with City Manager, City officials 
and PM/CM team regarding WWTP high priority projects (identification and 
financing strategy). 

• Prepared an Amended Consent Decree Plan including discussions and draft 
correspondence for City Manager (roles/missions). 

• Provided weekly updates to City Manager and briefing to Special Advisor to the 
Mayor. 

• Reviewed grant funding correspondence with PM/CM team. 
• Participated in project site visit to the 19th Ward pump station. 
• Updated Draw Schedule. 
• Participated in Legal Agreement redline review. 
• Discussed grant funding strategy/options w/ PM grant coordinator (i.e. H20 Grant 

Funding Strategy). 
• Performed required administrative functions: progress meeting coordination, 

project correspondence, invoice preparation, subcontractor and client scheduling 
coordination; reviewed project documents. 

• Participated in teleconferences and meetings regarding project deliverables. 
• Provided assistance regarding project contracts and Consent Decree. 
• Reviewed EPA STAG Grant with City and PM/CM team. 
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• Provided DoJ draft letter input, facilitated discussions and prepared 
correspondence. 

• Updated Project Deliverables: Amended Consent Decree Plan, Master Timeline, 
Project Schedule, action items log, and draw schedule. 

• Reviewed draft project descriptions and scope (high priority projects) and updated 
project schedule. 

• Discussed P A H20 Grant Funding options, reviewed draft application, finalized 
submission and correspondence. 

Project Controls (Hill): 
• Perfonned required administrative functions: invoice preparation and invoice 

tracking log. 
• Updated Draw Schedule. 
• Updated conceptual Amended Consent Decree deliverable. 
• Performed required administrative functions: email account organization, invoice 

preparation and invoice tracking log. 
• Updated Draw Schedule and Capital Improvements Plan graphic. 
• Updated Master Timeline and Amended Consent Decree Plan. 
• Performed required administrative functions: email account organization, invoice 

preparation, compile and create master timeline schedule and invoice tracking log. 
• Updated Draw Schedule and Capital Improvements Plan graphic. 
• Updated Master Timeline and Amended Consent Decree Plan. 

Value Engineering: N/A 

Design Review/Tech Support (Hazen-Sawyer and Weston): 
• Prepared scope of work for Revised Existing Plant Process Evaluation Report, 

Evaluation of Treatment Alternatives Report, and Capital Improvements Plan. 
• Participated in meetings with City and PM regarding above Reports and Plan. 
• Finalized scope of work for above Reports and Plan. 
• Prepared revised scope of work for Revised Existing Plant Process Evaluation 

Report, Evaluation of Treatment Alternatives Report, and Capital Improvements 
Plan. 

• Participated in meetings with City and PM regarding above Reports and Plan. 
• Finalized scope of work for above Reports and Plan. 
• Provided grant and funding assistance related to P A H20 grant including two site 

meetings with plant superintendent. 
• Provided technical assistance related to high priority projects, particularly 42-inch 

Force Main. 
• Provided technical assistance related to contracts. 
• Provided technical assistance related to Consent Decree. 

Regulatory Compliance: N/A 

Grant Funding (Duane Morris): 
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• Participated in numerous calls with Penn VEST representatives and others 
regarding project funding. 

• Communication with Penn VEST representatives and others regarding project 
registration and funding. 

• Worked on P A H20 Application and related funding issues as well as EPA STAG 
funding. 

Financial Analysis (PFM): NIA 

Public Relations (Weston): N/A 

Surveying: NIA 

Construction Management (Weston): NIA 

Resident Engineer: NIA 

Inspection: NIA 

Health and Safety: NIA 

Start-up: NIA 
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CITY OF READING, PENNSYLVANIA 

CHARLES M. JONES 

PUBLIC WORKS DIRECTOR 

October 28, 2010 

Ms. Margaret L. Hutchinson, Esq. 
Assistant United States Attorney 
Civil Division Eastern District of Pennsylvania 
615 Chestnut Street 
Suite 1250 
Philadelphia, P A 191 06-44 7 6 

Re: City of Reading Consent Decree 
Calendar Quarterly Progress Report 
3rd Quarter 2010 

Dear Ms. Hutchinson: 

PUBLIC WORKS 
503 N. 6rn SSTREET 

READING, PA 19601 
(610) 655-6236 

In accordance with Section VI Reporting Requirements, Paragraph 41, you will find enclosed the City of 
Reading's Calendar Quarterly Report. This report documents progress and status on the implementation of 
Section V Remedial Measures described in Paragraphs 7 through 40. Please feel free to contact me at 610-
655-6236 should you have any comments or questions. 

Sincerely, 

~~~ 
Charles M. Jones, PE 
Public Works Director 

CMJ/ts 
Enclosure 
C: Christopher A. Day, Esq., US EPA 

Lisa Trakis, US EPA 
Lee McDonnell, P A DEP 
Shawn Arbaugh, P A DEP 
Carl Geffken, Interim Managing Director 
Deborah A.S. Hoag, P.E., Utilities Manager 
Ralph E. Johnson, Superintendent 
Stephen K. Hydro, P .E., Black & Veatch 
Anthony C. Vesay, P.E., Hill International 
Keith Mooney, Esq., Legal Counsel 
John J. Miravich, Esq., Fox Rothschild 
file 

FAX: (610) 655-6697 TDD: (610) 655-6442 



City of Reading Consent Decree 
Calendar Quarterly Progress Report 
Period Ending September 30,2010 

V. REMEDIAL MEASURES 
A. General Duties 

7. Duty to Comply with Permit- The City's wastewater treatment plant was in 
compliance with NPDES permit parameters. 
8. Operation and Maintenance of the Facility- No report. 

B. Interim Measures 
9. Interim Compliance- Environmental Management System 

(b) Maintenance Management System- No report. 
(c) Supervisory Control and Data Acquisition (SCADA) system 

2. Upgrades to SCAD A System- During this past quarter the 
City refined and upgrade parts of the existing SCADA system's 
applications, software and hardware. Additional work will be 
conducted during this next quarter. 

(d) Pretreatment Data Management System- Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for simplicity and verification. 

10. Interim Plant Influent Monitoring- No report. 
11. Interim Trickling Filter Performance Measures -This was completed. 

(a) Performance Improvements- During this past quarter the City 
attempted some modified recirculation rates and determined that the 
existing settings are better. We also evaluated possible trickling filter 
mechanical ventilation but the concept is not practical. Some secondary 
trickling filter process control modifications will be evaluated during this 
next quarter, and some malfunctioning tertiary aeration tank blow-off 
valves' will be replaced. 
(d) Longer Term Monitoring and Reporting- The City continues to 
use the modified sampling locations as approved, and evaluation of the 
data has become part of the management and operations routine. 

12. Process Control Testing- A local wastewater company, Brentwood, has 
had a pilot plant operation setup at the City's WWTP site for some time now. A 
cooperative arrangement is in place for data and information swapping so that 
both the City and Bentwood benefit. 
13. Dangerous Gas Detection- No report. 
14. Certified Plant Operators- The City currently has six shift supervisors who 
are appropriately PaDEP certified and cover operations 24/7. Additionally, all 
managers and numerous rank and file team members are appropriately PaDEP 
certified, and there are others who are partially certified. 
15. Operations and Maintenance Plan- No report. 
16. Staffing Plan- No report. 
17. Interim Wet Weather Operational Strategy- No report. 
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C. Long Term Evaluation and Construction Schedule 
18. Treatment Plant Alternatives Submission- A DRAFT Existing Plant 
Process Re-evaluation Report has been submitted to the City with the final 
version due in the next quarter. If applicable, a revised Evaluation of Treatment 
Alternatives Report is due to the City during the next quarter, and an updated 
Capital Improvements Plan is scheduled for submittal to the City the first quarter 
of2011. 
The City is also re-evaluating the former tunnel and new pump station (Tunnel) 
project to replace the Sixth and Canal Pump Station (6&CPS) and 42" force main 
(FM). The reasoning for this re-evaluation is similar to the previously described 
reasons for the wastewater treatment plant (WWTP) re-evaluation. As part of the 
Tunnel re-evaluation the City has entered into an engineering agreement with 
Weston Solutions to perform a PNDI study of the FM route in preparation for a 
revised alternatives analysis of the Tunnel project. A hazardous materials study 
of the 6&CPS site is also under agreement by the City with Weston Solutions, as 
well as a hazardous materials study ofWWTP. The 6&CPS hazardous materials 
study includes an in-depth investigation of the previously discovered ground 
contamination. Lastly, a 6&CPS re-evaluation with alternatives analysis 
agreement is being negotiated with Hazen and Sawyer, and a FM re-evaluation 
with alternatives analysis is being negotiated with Weston Solutions. We are 
targeting to have the Tunnel re-evaluation completed during the first half of 2011, 
pending the PNDI and hazardous materials studies. 

(a) Existing Plant Process Evaluation Report- As stated above, a 
DRAFT Existing Plant Process Re-evaluation Report has been submitted 
to the City with the final version due in the next quarter. The Cit plans to 
present the final version of this Existing Plant Process Re-evaluation 
Report to the Department of Justice (DoJ) United States Environmental 
Protection Agency (US EPA) and the Pennsylvania Department of 
Environmental Protection (PaDEP) during the next quarter. 
(b) Evaluation of Treatment Alternatives Report- Based on the 
DRAFT Existing Plant Process Re-evaluation Report it appears there will 
be a reevaluation of treatment alternatives. A revised Evaluation of 
Treatment Alternatives Report is due to the City during the next quarter. 

19. Capital Improvements Plan- The 90% complete initially approved 
alternative design will be completed, partially completed or replaced pending the 
Existing Plant Process Re-evaluation Report and a probable revised Evaluation of 
Treatment Alternatives Report. The City's Capital Improvements Plan decision 
will be impacted if the City's needs are different than previously concluded. If 
appropriate, an updated Capital Improvements Plan and schedule will be 
submitted tot eh City in the first quarter of 2011. 
20. Request for Proposals - If appropriate the City will finish the design of 
select facilities already 90% designed. If different plant process' alternatives are 
appropriate the City will address the continued services of Black & Veatch and/or 
the selection of another designer or designers at that time. 
21. Permit Applications and Design- No report. 
22. Permitting- No report. 
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23. Construction Completion- No report. 
24. Start-Up and Operation- No report. 

D. Collection System 
25. GIS Mapping System - In progress. See below. 

(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- In 
progress. The 2005 aerial photography of the collection system has been 
accepted following quality control checks by the City GIS Coordinator. 
Following an expedited RFQIRFP review process for interview and 
selection, City Council awarded a contract to Woolpert on August 24, 
2009. The contract language was negotiated with execution by the last 
party completed on May 27, 2010. Woolpert arrived September 27, 2010 
to begin the field data collection with a project kickoff meeting the 
following day. The initial work was a pilot phase with one crew to refine 
any system mapping and database issues prior to beginning phase one. 
Phase one is the larger diameter sanitary sewer system required for the 
hydraulic modeling with Phase two the remainder of the sanitary sewer 
collection system. 
(c) GIS Mapping ofthe Storm Water Collection System- In progress. 
The third phase for field data collection and GIS mapping is the storm 
water system. This is included in the new GPS contract discussed above. 

26. Sanitary Sewer System Evaluation Program 
(a) III Analysis by Subsystem 

The City continued investigating and updating the mapping 
required for the coordination of the collection system investigative, 
modeling, and rehabilitative work. 
1. Baseline Flow and Rainfall- In Progress. The flow 
monitoring and data reduction were completed by B& V for the I&I 
analysis. The hydraulic modeling of the interceptors is a key tore­
evaluating priorities based on projected bottlenecks that may exist. 
The City has met with all of the satellite municipalities to gather 
information on current and future populations, I&I mitigation 
programs, and definition of tributary areas. 
2. Hydraulic Modeling- In Progress. The City has reviewed its 
system configuration and limitations for consideration in the 
selection of a hydraulic model. Based on the complexity of the 
system, B&V recommended a dynamic model named Info Works. 
The City has concerns about the schedule for completing the 
modeling until the receipt of quality GPS data from Woolpert. 
This task is dependent upon the GIS mapping discussed above. 
The hydraulic modeling requirements were discussed explicitly in 
the GPS pre-proposal conference with the phases of work to 
expedite the areas necessary for the hydraulic modeling. The pilot 
and first phase of the GPS project discussed in paragraph 25(b) 
provide the information required for this hydraulic modeling. 
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(b) Sewer System Evaluation Survey- In Progress. The process for the 
SSES was initiated with the flow monitoring program for the I&I analysis. 
The recently-established sanitary manhole numbering system is being 
refined as the smoke testing shows additional or missing manholes and 
will continue as the GPS field inventory progresses. The smoke testing 
contract was awarded by City Council on September 22, 2008. Smoke 
testing began with a kickoff meeting on August 6, 2009 and field work 
beginning August 24, 2009. A measured total of 625,142lineal feet in 
2647 manhole runs were smoke tested in the subareas being investigated 
for inflow. Since that has been completed, there are various types of 
follow-up tasks being completed by both the City and the contractor 
including: manhole verification for missing and additional manhole 
locations, dyed water tracing for suspected sources, and data compilation 
and organization for final reporting. Only a few minor areas remain to be 
field verified and numbered prior to the contractor compiling and 
submitting the final report and documentation. 

27. Rehabilitation Plan- No progress. The SSES was required to commence by 
May 7, 2008 while the dependent rehabilitation plan was due prior to the study on 
which it is based. 
28. Rehabilitation of Priority Areas of Collection System- No progress. 
29. Wet Weather Operation Plan- The City routinely reviews and updates this 
plan through reminder prompts within the CMMS, and/or after a major wet 
weather event. On September 30th through October 1st a major high flow event 
occurred and the Wet Weather Operation Plan is being modified based on our 
experience during that event. 

E. Pretreatment Program 
30. General Duty- In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. 
32. ERP - Penalty Escalation and Compliance Schedule- In progress. The 
City has been escalating penalties for all industries that are in significant non­
compliance for a given parameter for two consecutive quarters. As penalty 
escalation had not been detailed in the ERP, the City has documented the process 
and amounts for consistency and as a reference tool. 
33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. This 
third quarter, two industries with long-term compliance issues have been working 
through municipal planning and permitting to construct on-site industrial 
pretreatment facilities. 
34. Local Limit Adoption by Contributing Municipalities -In progress. Most 
of the municipalities have adopted the City's sewer use ordinance providing 
permitting and enforcement abilities for the City with industrial users. All the 
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municipalities with permitted industries have adopted the ordinance. Electronic 
versions of the City's sewer use ordinance had been provided to each 
municipality, engineer, and/or solicitor to prepare for adoption. The City has 
requested notification and proof of ordinance adoption be submitted. This topic is 
included in the draft of the proposed inter-municipal agreements being discussed. 
35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain this 
information to survey and evaluate nonresidential users that may be added to the 
pretreatment program. 
36. Increased Monitoring for Violators - In progress. The City continues to 
increase City sampling and self-monitoring for frequent violators. In general, 
permits may be amended or re-issued requiring multiple resamples for parameters 
with prior compliance issues. Some permits require increased frequency of 
monitoring for multiple quarters of compliance prior to returning to a less 
frequent self-monitoring schedule. Additional monitoring by both the City and 
the industry is being tracked. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B& V to address the comments and concerns. 
39. Quarterly SNC Reports to US EPA- In progress. 

F. Funding 
40. Funding- In progress. The 2011 budget is under City Council review and, 
as stated in the second quarter report, the budget contains the transfer of 
$3,000,000 as stated in the consent decree. Ofthe $11.5 million borrowed from 
the Sewer Fund in 2009, $4.5 million has been repaid to date. The City petitioned 
the Court of Common Pleas on September 27 to allow the City to issue a 
maximum of$20.0 million in unfunded debt to repay the Sewer Fund and other 
debts and expenses. The hearing is scheduled for October 28. On September 9, a 
separate account was created for sewer revenues and on September 30, all sewer 
monies were transferred into this account. The amount transferred was $10.4 
million. The City transferred its $3,000,000 in September. In the fourth quarter, 
we will work toward receiving Court approval to issue a maximum of$20.0 
million. Once that approval is received, City Council will need to pass an 
ordinance allowing the Administration to move forward. We are planning to 
receive the proceeds from the unfunded debt issuance by November 30. 
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VI. REPORTING REQUIREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems - See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement -

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry of the person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 
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City of Reading 
Wastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill!W eston/Hazen and Sawyer 

July 2010- Revised 

The following tasks were worked on during this reporting period: 

Task 11. Project Management (Hill) 
• Performed required administrative functions: progress meeting coordination, 

project correspondence, invoice preparation, subcontractor and client scheduling 
coordination, and review of project documents. 

• Developed Consent Decree Collection System Project Tracker and prepared 
PM/CM Amendments. 

• Participated in teleconferences and meetings regarding: project deliverables, calls 
with prospective contractors/suppliers, federal funding/ Berks County Economic 
Partnership research and 6th and Canal Pump Station (6CPS) Environmental 
Investigations/Force Main Project. 

• Provided assistance regarding project contracts and proposed Consent Decree 
Amendment. 

• Coordinated EPA STAG Grant with City and PM/CM team. 
• Reviewed Act 537 requirements. 
• Updated Project Deliverables: Amended Consent Decree Plan, Master Timeline, 

Project Schedule, action items log, and draw schedule. Attended Existing Plant 
Process Evaluation kick-off meeting. 

• Reviewed High Priority projects including 42" Force Main Feasibility Study and 
6CPS Environmental Investigations. 

• Reviewed P A H20 application. 

Task 12. Project Controls (Hill) 
• Performed required administrative functions: email account organization, invoice 

preparation, compiled and created Consent Decree Master Timeline, current 
insurance certs and invoice tracking log. 

• Updated Draw Schedule, Consent Decree Projects Spreadsheet and Cash Flow 
Inputs. 

• Updated Master Timeline, PM/CM Tasks Spreadsheet and Amended Consent 
Decree Plan flowchart. 

Task 15. Design Review/Tech Support (Hazen Sawyer) 
• Provided assistance to Fox Rothschild regarding Inter-Municipal Agreements. 

Task 17. Grant Funding (Duane Morris) 
• Guaranteed energy savings contracts/PA Act 39 of2010. 
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City of Reading 
Wastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/Weston/Hazen and Sawyer 

Executive Summary: 

August 2010 

The PM/CM team continued work on several tasks that can ultimately support a Consent 
Decree Amendment as well as other wastewater treatment plant and supporting tasks. 
Work has begun on an Existing Plant Process Evaluation Report to comply with the 
requirements of Consent Decree paragraph 18a (Treatment Plant Alternatives 
Submission). Work continues on the existing 42" Force Main-assessing the pipe's 
current condition, identifYing permitting impacts and coordinating with the appropriate 
regulatory agencies. Work continues on project specific grant funding tasks, most 
notably, preparing an amendment for the approved P A H20 grant received by the City. 
Additional work by the PM/CM team included analyzing the municipalities' flows and 
loadings and assessing their impacts on the Inter-Municipal Agreements. The team also 
assisted the City in responding to DoJ inquiries. A draft project schedule was prepared. 
It is expected that future work will include the refinement of the Existing Plant Process 
Evaluation Report, the force main alternatives evaluation, the assessment and 
identification of hazards at the 6th and Canal Pump Station as well as supporting legal and 
financial (grant funding) tasks. 

A more detailed breakdown of the work effort follows. 

Project Management (Hill) 
• Prepared and/or finalized the following amendments: Force Main Environmental 

Assessment and 61
h and Canal Pump Station (6CPS) Environmental 

Investigations, Force Main Alternatives Assessment, 6CPS Assessment, Fritz 
Island Hazmat Assessment and Grant Administration. 

• Performed required administrative functions: progress meeting coordination, 
project correspondence, invoice preparation, subcontractor and client scheduling 
coordination, and review of project documents. 

• Researched the permitting process and assessed schedule impacts to Weston's 
Environmental Assessment/Permitting Studies proposal. 

• Coordinated/prepared City 53 7 Plan request, P A H20 Grant amendments, 
response to Dol questions, and City purchasing requirements requests. 

• Assessed plant flows/loadings and the associated impacts on the Inter-Municipal 
Agreement. 

• Researched Primavera scheduling options for City. 
• Provided assistance with project contracts, Consent Decree Amendment and 

Wyomissing legal letter. 
• Coordinated EPA STAG Grants with City and PM/CM team; prepared DoJ Grant 

funding responses for the City. 
• Participated in scheduled meetings: City Manager Updates, Existing Plant Process 

meeting. 
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• Discussed and reformatted the PM/CM invoice to comply with P A H20 invoice 
accounting requirements; prepared draft PM/CM Tasks-Costs spreadsheet. 

• Prepared a draft project Master Schedule. 

Project Controls (Hill) 
• Performed required administrative functions: email account organization, invoice 

preparation, updated Consent Decree Master Timeline, PM/CM Tasks and Costs 
spreadsheet, current insurance certificates and invoice tracking log. 

• Researched applicable project permitting tasks and incorporated them on the 
master schedule. 

• Revised project schedule and updated and produced plot for presentation to City. 

Design Review/Tech Support (Hazen and Sawyer) 
• Provided technical support regarding Act 537 related items. 
• Met with the City regarding the Consent Decree. 

Existing Plant Process Evaluation Report (Phase l)(Hazen and Sawyer) 
• Provided project coordination services. 
• Accumulated data and information for the existing plant. 
• Performed Berks County File Review. 
• Analyzed DMR data and prepared for model. 
• Continued influent characterization historical data analysis. 
• Prepared internal draft of solids chapter. 
• Continued to revise Hydraulic Model to match existing conditions. 

Evaluation ofTreatment Alternatives (Hazen and Savryer) 
• Coordinated pilot testing protocol reviews. 
• Attended pilot testing meeting and teleconferences. 

Force Main (42 '')Alternatives Evaluation (Weston and Duane Morris) 
• Conducted pre-bid site walk, meetings at City of Reading offices, and site 

meetings. 
• Developed scope, technical evaluations, cost estimating, and associated 

communications and correspondences pertaining to the 42-in Force Main 
Alternatives Analysis. 

• Prepared Environmental Assessment and Environmental Investigation proposal. 
• Prepared draft scope of work for grant administration. 
• Prepared information on use of H20 Grant funds. 
• Prepared response regarding updated funding matrix and H20 Grant Application 

II Summary. 
• Prepared draft H20 P A Grant Amendment request; revised H20 Grant 

Amendment request. 
• Reviewed IMA comments and assessed IMA impacts regarding flows and 

loadings. 
• Participated in updated to the City Manager regarding Phase I. 
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Grant Administration (Duane Morris) 
• Reviewed Notice to Proceed and next steps regarding grant administration. 
• Participated in kickoff grant administration kickoff teleconference. 
• Prepared a presentation for September 2nd meeting with City. 
• Participated in teleconference with DCED regarding administration ofthe H20 

Grant. 

6CPS Assessment (Hazen and Sawyer) 
• Provided technical support regarding the Sixth and Canal Pumping Station. 

Cost Estimating, Value Engineering, Regulatory Compliance, Grant Funding, Financial 
Analysis, Public Relations, Surveying, Construction Manager, Resident Engineer, 
Inspection, Health and Safety, Start-up: Nl A 
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City of Reading 
Wastewater Treatment Plant Upgrades 
PMICM Monthly Progress Report 
HiWW eston!Hazen and Sawyer 

Executive Summary: 

September 2010 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting wastewater treatment plant tasks. A draft Existing Plant Process Evaluation 
Report was published and work began on the Evaluation of Treatment Alternatives. A 
scope ofwork was prepared to assess the condition of the 6th and Canal Pump Station. 
Additionally, a PNDI evaluation was completed in support of the Force Main 
Alternatives Evaluation and discussions continued with the regulatory agencies. Work 
began at the 6th and Canal Pump Station, assessing the pump station for hazardous 
materials and defining the extent of the contamination at the site. Preliminary work 
commenced at Fritz Island in support of a hazardous materials assessment. Grant funding 
and administration tasks in support of the P A H20 grant continued. The PM/CM team 
also supported the City in responding to DoJ information requests as well as assisting the 
City with an analysis of the municipalities' flows and loadings and their impacts on the 
inter-municipal agreements. The draft project schedule was updated. It is anticipated 
that critical items of future work will include: further refinement of the Existing Plant 
Process Evaluation Report and Treatment Alternatives, continued progress on the force 
main alternatives analysis and the assessment of the Fritz Island and 6CPS facilities for 
potential hazardous materials. 

A more detailed task breakdown of the September work effort follows. 

Project Management (Hill) 
• Reviewed and submitted Hazen and Sawyer's 6CPS Assessment Scope, Weston's 

Fritz Island wwtp HazMat proposal; reviewed Hazen & Sawyer's Phase 1 Report 
and participated in the Phase 1 brief. 

• Participated in a 6CPS Environmental Investigations teleconference and site visit. 
• Reviewed Weston's draft project schedule. 
• Performed project coordination for: PA H20 Amendment, EPA STAG Grants, 

6CPS Assessment; participated in P A H20 amendment discussions regarding the 
Force Main project. 

• Discussed flow allocations and Inter-Municipal Agreement (IMA) impacts with 
the City. 

• Assisted the City in DoJ communications, including preparing comments for the 
City's response letter. 

• Performed project document review regarding affordability analysis, Pro Forma 
model, and IMA. 

• Finalized PM/CM amendment tasks and invoicing guidance. 
• Reviewed PUC wastewater rates document and participated in teleconference 

regarding PM/CM amendment coordination, 6CPS and Force Main. 
• Prepared for and attended required meetings: City Manager Updates, legal team 

meeting. 
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• Performed required administrative functions: progress meeting coordination, 
project correspondence, invoice preparation, subcontractor and client scheduling 
coordination. 

Project Controls (Hill) 
• Performed required administrative functions: invoice preparation, updated 

Consent Decree Master Timeline, PM/CM Tasks and Costs spreadsheet, current 
insurance certificates and invoice tracking log. 

Design Review/Tech Support (Hazen and Sawyer) 
• Provided technical assistance for a letter to the Department of Justice. 
• Provided technical support regarding Inter-Municipal Agreements. 

Existing Plant Process Evaluation Report (Phase l)(Hazen and Sawyer) 
• Provided project coordination and reviewed Primary Trickling Filter 

Recirculation. 
• Prepared and issued a draft of the Phase I Existing Plant Capacity Report. 

Evaluation of Treatment Alternatives (Hazen and Sawyer) 
• Reviewed Pilot Testing Procedures, Primary Trickling Filter Recirculation and 

potential Full Scale Pilot. 
• Attended pilot testing meeting and teleconferences. 

Force Main (42 '')Alternatives Evaluation (Weston and Duane Morris) 
• Prepared draft schedule, conducted desktop evaluation of Force Main and 

identified additional data needs. 
• Conducted a site walk, refinement of scope, technical evaluations, cost estimating, 

and associated communications and correspondences pertaining to the Force Main 
Alternatives Analysis, Environmental Assessment, and Environmental 
Investigations. 

• Provided revisions to and discussed H20 P A Grant Amendment letter. 
• Participated in teleconference and meeting with DECD regarding City's letter 

requesting an amendment to the H20 P A Grant and various amendment issues. 

Force Main Environmental Assessment (Weston) 
• Started permit evaluation process for alternatives of the Force Main 

rehabilitation/replacement through communications with P ADEP and USACE. 
• Completed PNDI evaluation. 

6CPS Environmental investigations & Hazmat Survey (Weston) 
• Started the Hazardous Materials assessment of 6th and Canal Street Pump Station. 
• Started planning for the soil boring investigations of 6th and Canal Street Pump 

Station. 
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